

# District Report Sindhuli

19 - 25 January 2018

## Activity Summary

Activity	Contact Person	Reference Document
R45 4W data base submitted to national level, collected 4W data from NRCS and Swiss Contact, there was no changes in the data provided by POs	<a href="mailto:Im.sindhuli@hrrpnepal.org">Im.sindhuli@hrrpnepal.org</a> / <a href="mailto:techcord.sindhuli@hrrpnepal.org">techcord.sindhuli@hrrpnepal.org</a>	
Visit with POs (DUDBC, NRCS, HELVETAS, Swiss Contact, DLPIU, NRA, CLPIU), sharing info-graphs, collection of 4W database and discussion on construction status of Sindhuli District.	<a href="mailto:Im.sindhuli@hrrpnepal.org">Im.sindhuli@hrrpnepal.org</a> / <a href="mailto:techcord.sindhuli@hrrpnepal.org">techcord.sindhuli@hrrpnepal.org</a>	
Coordination meeting with POs and local GOs was conducted in NRA meeting hall, Sindhuli on 21 <sup>st</sup> Jan 2018 from 12:00 pm to 2:00 pm	<a href="mailto:Im.sindhuli@hrrpnepal.org">Im.sindhuli@hrrpnepal.org</a> / <a href="mailto:techcord.sindhuli@hrrpnepal.org">techcord.sindhuli@hrrpnepal.org</a>	
Two Palika Level meetings and field visit at Hariharpurgadhi and Marin Gaunpalika was conducted from 23 – 25 Jan 2018 in presence of NRA chief and DSE Sindhuli	<a href="mailto:techcord.sindhuli@hrrpnepal.org">techcord.sindhuli@hrrpnepal.org</a>	

## News & Updates

- Domestic and small industries Sindhuli is going to start 7 days mason training for 50 masons in Hariharpurgadhi Gaunpalika from 28<sup>th</sup> Jan 2018.
- Chairpersons of Hariharpurgadhi and Marin Gaunpalika has said that due to the problem of Elani land the reconstruction rate is slow here
- Timber is the main source of construction material in these Gaunpalika so most of the beneficiaries are waiting for the design structure with timber

## Field Visit Reports

Date	Location	Participants
23 <sup>rd</sup> January 2018	Hariharpurgadhi Gaunpalika, Sindhuli	• Mr. Basudev Humagain, Er. Rajiv Sah, Er. Lekhanath Paudel, Mr. Madhav Bagale
<b>Objective(s)</b>	<ul style="list-style-type: none"> <li>• Visit with representative from respective Gaunpalika. To conduct palika level meeting with local representatives to discuss on reconstruction status</li> <li>• To discuss about the problem related with reconstruction, tranche received by the beneficiaries, policies made by respective ward chairperson, upcoming events by NRA, etc.</li> </ul>	
<b>Summary</b>	The field visit was conducted by NRA/HRRP Sindhuli from 23 <sup>rd</sup> January 2018 to 25 <sup>th</sup> January 2018 in Haharpurgadhi and Marin Gaunpalika. On 23 <sup>rd</sup> Jan 2018 we met with representatives of Hahiharpurgadhi Gaunpalika and talked about the issues and challenges of reconstruction. Mr. Karsang Tamang, chairperson of Hariharpurgadhi said that reconstruction rate is less than	

25% in ward no. 1, 5 and 6. He stated that in the initial days due to office space most of time spent in confusion for the design drawing sample given by DLPIU. Gaunpalika is very far from district headquarter and lies in inaccessible area of Sindhuli district so, there seems problem for transportation of construction materials. One of the most important archeological feature in this Gaunpalika seems Gadhi situated in ward no 1 where the Archeology Department has to approve for the reconstruction.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
➤ Lack of skilled mason	Mason training	NRA	Within one month
➤ Elani land problem	Clear government policy	Government	As soon as possible
➤ No guideline on Timber structure building to receive 3 <sup>rd</sup> tranche	Design drawing building using timber structure	DUDBC, CLPIU, NRA	As soon as possible

**Photos**

Photo



Caption: Wooden frame structure building of Hariharpurgadhi Gaunpalika ward no-01 of Sindhuli district. The house is in DPC level and beneficiary is waiting for 2<sup>nd</sup> tranche.

Photo



Caption: Hybrid Structure building of Hariharpurgadhi Gaunpalika ward no- 02 of Sindhuli district. Gaunpalika office is in this building, construction of this house is completed and the beneficiary is waiting for 3<sup>rd</sup> tranche.

Date	Location	Participants
24 <sup>th</sup> January 2018	Marin Gaunpalika	• Mr. Basudev Humagain, Er. Rajiv Sah, Er. Lekhanath Paudel, Mr. Madhav Bagale

<b>Objective(s)</b>	<ul style="list-style-type: none"> <li>• Visit with representative from respective Gaunpalika</li> <li>• Discussion about the problem related with reconstruction, tranche received by the beneficiaries, policies made by respective ward president, upcoming events by NRA, etc.</li> </ul>
---------------------	---

<b>Summary</b>	<p>The field visit was conducted by NRA/HRRP Sindhuli from 24<sup>th</sup> January 2018 in Marin Gaunpalika. Mr. Panee Raj Bamjan, chairperson of Marin Gaunpalika chaired the formal program. He said that reconstruction rate in ward no. 1, 5 and 6 is higher but most of the constructed building are timber structure. He also stated that due to unknown demarcation of Hetauda - Chatara 4 lane road, beneficiaries are in dilemma to reconstruct their houses. Increased rate of construction materials is also one of the major problem in reconstruction, he remarked on this point. When we discussed with engineers of respective wards they said that beneficiary first ask how to construct building but later they built as they like so some of the constructed building are non-compliant</p>
----------------	--

Challenges / Issues Identified	Action Required	Responsible	Timeframe
➤ Elani land problem	Clear government policy	Government	As soon as possible
➤ Timber structure building to receive 3 <sup>rd</sup> tranche	Design drawing building using timber structure	DUDBC, CLPIU, NRA	As soon as possible
➤ Demarcation of Hetauda – Chatara 4 lane road	Quick Decision	Department of Road	Within 15 days

**Photos**



Caption: Hybrid Structure building of Marin Gaunpalika ward no- 02 of Sindhuli district. Construction of this house is completed and the beneficiary is waiting for 3<sup>rd</sup> tranche.



Caption: RCC frame structure building of Marin Gaunpalika ward no – 05 of Sindhuli district.

## Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
What is the policy for Elani land?	Beneficiaries of Hariharpurgadhi Gaunpalika	GoN will provide positive response soon (Mr. Basudev Humagain, NRA chief, Sindhuli)
How to address timber structure building?	Gaunpalika chairpersons	NRA has designed special timber structure drawing for Sindhuli district and will dispatch soon (Er. Lekhanath Paudel, DTC HRRP, Sindhuli)
What is the solution for non-compliant houses?	Representatives of each ward president of Hariharpurgadhi and Marin Gaunpalika	Most of the buildings can be repaired within small cost and could be complaint but some of them may be costlier so they can construct new building to get tranche (Er. Rajiv Kumar Sah, DSE NRA, Sindhuli)