

District Report

Ramechhap

19-25 January 2018

Activity Summary

Activity	Contact Person	Reference Document
R48 4w update (Medair Tranche update, KFS Technical Assistance update) Enrollment Matrix Training database update (KFS, Medair) Contact list update	Mohammad Jawed im.ramechhap@hrrpnepal.org	Click here for 4w database click here for Training Database Click here for enrollment Click here for contact lists

News & Updates

- Interaction program conducted in ward number 2 (Saipu) of Likhu Tamakoshi Rural Municipality
A half day interaction was organized in Saipu VDC to know and address the issues of reconstruction in presence of different officials from the district level. The team was led by CDO of Ramechhap District (Mr. Dilip Lamichhane), DCO of Ramechhap District (MR. Rajendra KC), NRA Chief of Ramechhap (Mr. Rishi Raj Acharya), District Support Engineer (Mr. Keshav Raj Pandey), DLPIU Engineer (Mr. Kabindra Bikram Sah) and NRA Engineer (Mr. Roshan Kumar Yadav) in presence of District Technical Coordinator of Ramechhap Mr. Tulasi Ram Lamichhane. During the program different issues regarding the reconstruction in the area were discussed with the beneficiaries with the possible solutions from the government officials. The program was organized by KAM For SUD Nepal in close coordination with HRRP Ramechhap.



Figure 1. Interaction program on Saipu VDC between government officials and local people regarding reconstruction

- The inspection of random rubble masonry with mesh wire conducted in Saipu
The demo house constructed in technical assistance of KAM For SUD Nepal was inspected by DSE, DLPIU Engineer, NRA Engineer, District Technical Coordinator of HRRP and Ward Chairperson of Saipu VDC. The house was constructed as per the design catalogue volume 2 and was constructed by the nominal use of the materials that has to be imported to the working area. The construction technology was checked by DSE and has been proceed for the final verification. The house has been constructed in low cost and other beneficiaries have been attracted by the similar construction practice.



Figure 2. The demo house constructed in Saipu on technical assistance from KAM For SUD Nepal

- District Level reconstruction facilitation committee formed in Ramechhap District
A district level facilitation committee has been formed in Ramechhap district to make all district level decisions regarding reconstruction. The committee was formed in the chairmanship of Chairperson of District Coordination Committee with CDO, DCO, NRA Chief, all DLPIUs as members. The committee can include the further members and banking institutions on need.

Field Visit Reports

Date	Location	Participants
24-25 January 2018	Saipu	<ul style="list-style-type: none"> ● NRA Chief (Rishi Raj Acharya), CDO (Dilip Lamichhane), DCO (Rajendra KC), DSE (Keshav Raj Pandey), DLPIU Engineer (Kabindra Bikram Sah), NRA Engineer (Roshan Kumar Yadav)

Objective(s)	<ul style="list-style-type: none"> ● To review the overall reconstruction status of Saipu VDC ● To inspect the random rubble masonry with mesh wire constructed by KAM For SUD Nepal.
---------------------	---

Summary	<p>The team of CDO, DCO, NRA Chief, DSE, DLPIU Engineer, NRA Engineer and DTC HRRP conducted two days visit to Saipu VDC to observe the status of reconstruction in the area. The program started with the observation of constructed houses followed by the discussion with the beneficiaries of the ward. The reconstruction status was updated by DLPIU Engineer Mr. Durga Mani Ghimire and he stated that about 75% of the houses have been constructed up to the plinth level. He also explained the importance of the Technical Assistance provided by the POs in reconstruction and hope for the completion of reconstruction within the timeframe allocated. Similarly, the issues regarding reconstruction were addressed by NRA Chief, DCO and CDO. After the program, the demo house constructed in technical assistance of KAM For SUD Nepal was inspected by the team of DSE, DLPIU Engineer, NRA Engineer and DTC HRRP. The query regarding the demo house was discussed and has been forwarded for approval. The demo house has been constructed with maximum use of local materials in low cost and has attracted several beneficiaries for similar construction</p>
----------------	--

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Scarcity of materials and manpower for the reconstruction in the allocated timeframe.	Needs conditional Extension of time frame	NRA	ASAP
The demo house needs quick approval for other beneficiaries to construct similar house	Review and verify the document for tranche	DSE	ASAP

Photos



Caption: The group photo of team for field visit to Saipu VDC after observing the constructed houses.

Caption: Inspection of Demo House constructed in technical assistance of KAM For SUD Nepal by DSE, DLPIU and NRA Engineer.

Housing Typology Report



Caption: The house of Bal Krishna Poudel being constructed in Saipu, Likhu Tamakoshi Rural Municipality-2. The owner has received second tranche of reconstruction grant.

Key Features:

- ✓ RC Band Used
- ✓ Stone in mud Mortar
- ✓ Vertical Reinforcement provided



Caption: The house of Naindra Bahadur Sunuwar being constructed in Saipu, Likhu Tamakoshi Rural Municipality-2. The owner has received second tranche of reconstruction grant.

Key Features:

- ✓ RC Band Used
- ✓ Brick in cement Mortar
- ✓ Vertical Reinforcement provided



Caption: The house of Chandra Bahadur Magar constructed in Saipu, Likhu Tamakoshi Rural Municipality-2. The owner has received second tranche of reconstruction grant and has been forwarded for third tranche.

Key Features:

- ✓ Wooden Band Used
- ✓ Stone in mud Mortar
- ✓ Vertical Reinforcement provided
- ✓ Flexible and light roof provided



Caption: The house of Rama Bhujel constructed in Saipu, Likhu Tamakoshi Rural Municipality-2. The owner has received second tranche of reconstruction grant and has been forwarded for third tranche.

Key Features:

- ✓ Wooden Band Used
- ✓ Stone in mud Mortar
- ✓ Vertical Reinforcement provided
- ✓ Flexible and light roof provided



Caption: The house of Devi Dhoj Karki constructed in Saipu, Likhu Tamakoshi Rural Municipality-2. The owner has received second tranche of reconstruction grant and has been forwarded for third tranche.

Key Features:

- ✓ RC Band Used
- ✓ Stone in mud Mortar
- ✓ Flexible and light roof provided



Caption: The house of Raju Dilauri being constructed in Saipu, Likhu Tamakoshi Rural Municipality-2. The owner has received first tranche of reconstruction grant.

Key Features:

- ✓ All bands provided
- ✓ Brick in cement mortar
- ✓ Appropriate size of column and beam
- ✓ One bay in one direction



Caption: The house of Shiva Prasad Gautam being constructed in Saipu, Likhu Tamakoshi Rural Municipality-2. The owner has received second tranche of reconstruction grant.

Key Features:

- ✓ RC Band Used
- ✓ Stone in mud Mortar
- ✓ Vertical Reinforcement provided



Caption: The house of Hom Bahadur Tamang being constructed in Saipu, Likhu Tamakoshi Rural Municipality-2. The owner has received second tranche of reconstruction grant.

Key Features:

- ✓ RC Band Used
- ✓ Stone in mud Mortar
- ✓ Vertical Reinforcement provided

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
One of the beneficiary did agreement and has been found missing then. Her husband has two marriages and has been living with second wife.	Ward Chairperson	The two parties will be called to district and make necessary negotiation in the presence of police (CDO)

The wife found missing have grownup children. But her husband is denying to handover the land documents to the child. What can be done to proceed with the grant procedure?	Padam Bahadur Tamang	
One of the beneficiaries is listed as beneficiary in two districts in two different names. What can be done if the beneficiary wants to be beneficiary of our ward?	Ward Chairperson Padam Bahadur Tamang	The beneficiary has to withdraw his/her name from other district and bring recommendation letter stating he/she hasn't received any tranche from other district. (NRA Chief)
The 48 households constructed compliance houses before the TA support from the POs working in the area. The POs have stated that the HHs receiving TA are eligible for the top up. What can be done?	Uttam Bahadur Poudel	The issue can be solved by discussion between two parties in initiation of ward chairperson. (NRA Chief).
3 households do not have their own land document. They have been staying in others land since long time. After earthquake they have not been listed as beneficiary as they do not have their own land. Upon knowing this, one of the families have bought land but is not suitable for settlement. What can be done?	Ward Chairperson Padam Bahadur Tamang	First the application stating landless should be written from the ward office. In case of inappropriate land, the letter stating land inappropriate should be written from ward office. Then necessary action will be taken via NRA District Office. (NRA Chief)

Challenges and Way Forward

Challenge	Way Forward
No sufficient office logistics	Procure the necessary office logistics ASAP.