

# District Report

## Sindhuli

23 Feb – 1 Mar 2018

### Activity Summary

Activity	Contact Person	Reference Document
Visit with POs (DUDBC, NRCS, HELVETAS, Swiss Contact, DLPIU, NRA, CLPIU), sharing info-graphs, collection of 4W database and discussion in construction status of Sindhuli District.	<a href="mailto:Im.sindhuli@hrrpnepal.org">Im.sindhuli@hrrpnepal.org</a> / <a href="mailto:techcord.sindhuli@hrrpnepal.org">techcord.sindhuli@hrrpnepal.org</a>	
Collected 4W data from Swiss Contact, there was no changes in the data provided by POs	<a href="mailto:techcord.sindhuli@hrrpnepal.org">techcord.sindhuli@hrrpnepal.org</a> / <a href="mailto:Im.sindhuli@hrrpnepal.org">Im.sindhuli@hrrpnepal.org</a>	<a href="https://drive.google.com/open?id=1Y27ASHQUBzMp1RqIWYcCeSuo4QikGAPB">https://drive.google.com/open?id=1Y27ASHQUBzMp1RqIWYcCeSuo4QikGAPB</a>
Palika Level meeting at Tinpatan Rural Municipality and field visit in respective wards household was conducted in presence of M&E and NRA chief, DUDBC Engineer Sindhuli	<a href="mailto:techcord.sindhuli@hrrpnepal.org">techcord.sindhuli@hrrpnepal.org</a>	

### Upcoming Events & Meetings

	Date, Time, and Location	Contact Person
Planning to conduct General Coordination Meeting with POs and local GOs of Sindhuli district	On 13 <sup>th</sup> March 2018 from 12:00 PM to 2:00 PM at NRA meeting hall Sindhuli	<a href="mailto:techcord.sindhuli@hrrpnepal.org">techcord.sindhuli@hrrpnepal.org</a>

### News & Updates

- Transparency International Sindhuli office conducted public hearing program on reconstruction problem and challenges at Tinpatan Rural Municipality on 26<sup>th</sup> Feb 2018.
- CLPIU/DLPIU Sindhuli in coordination is going to conduct one-day orientation training for Engineer/Sub Engineer/Asst. Engineer.

### Field Visit Reports

Date	Location	Participants
25 <sup>th</sup> - 28 <sup>th</sup> February 2018	Tinpatan Rural Municipality Sindhuli	<ul style="list-style-type: none"> <li>• Mr. Basudev Humagain (NRA Chief), Er. Mahalaxmi Joshi (DE DUDBC) Er. Lekhanath Paudel, Er. Kiran Mahat</li> </ul>
<b>Objective(s)</b>	<ul style="list-style-type: none"> <li>• Visit with Chairperson and vice- chairperson of Tinpatan Rural Municipality and representatives of respective wards.</li> </ul>	

	<ul style="list-style-type: none"> <li>• Discussion about the problem related with reconstruction, tranche received by the beneficiaries, policies made by respective ward president, upcoming events by NRA, etc.</li> </ul>
--	---

<b>Summary</b>	<p>The field visit was conducted by NRA/HRRP joint monitoring with M&amp;E CLPIU Sindhuli from 25<sup>th</sup> February 2018 to 28<sup>th</sup> February 2018 in Tinpatan Rural Municipality. On 25<sup>th</sup> Feb 2018 we visited with the presidents, beneficiaries of ward no 2,3,6 and discussed on the problems and challenges in the reconstruction, most of the beneficiaries of ward no 3 and 6 were waiting for the second Tranche to construct the super structure of the building. On 26<sup>th</sup> Feb 2018 we conducted the Palika level meeting in Tinpatan Rural Municipality and participated in the public hearing program on reconstruction problems and challenges organized by Transparency International Sindhuli. The program was very effective since most of the beneficiaries’ problems were heard and made solution by the authorized representatives of NRA Sindhuli and DUDBC Sindhuli. Most of the beneficiaries’ problem were regarding Elani land and design of timber structure. On 27<sup>th</sup> Feb 2018 we visited with president and beneficiaries of ward no 7 and 8 in Bahuntilpung and discussed on the problems regarding reconstruction and provided technical assistance to build back better. On 28<sup>th</sup> Feb 2018 we visited with president and beneficiaries ward no 1 and 4 Belghari and discussed on the problems of reconstruction.</p>
----------------	--

Challenges / Issues Identified	Action Required	Responsible	Timeframe
➤ Few amount of skilled mason	Mason training	NRA	Within one month
➤ Elani land problem	Clear government policy	Government	As soon as possible
➤ Timber structure building to receive 3 <sup>rd</sup> tranche	Design drawing building using timber structure	DUDBC, CLPIU, NRA	As soon as possible


**Photos**



Caption: Brick masonry structure building in Bhimsthan ward no-02 of Tinpatan Rural Municipality of Sindhuli district. Construction of this house is completed and beneficiary is waiting for government 3<sup>rd</sup> tranche.



Caption: Timber structure building Belghari ward no-01 of Tinpatan Rural Municipality of Sindhuli district. Construction of this house is up to DPC level and beneficiary is waiting for design drawing for timber structure.



Caption: Stone mud mortar building in Tosharam Khola ward no-07 of Tinpatan Rural Municipality of Sindhuli district. Construction of this house is completed and beneficiary is waiting for government 3<sup>rd</sup> tranche.



Caption: Hybrid structure building in Bahun Tilpung, ward no-08 of Tinpatan Rural Municipality of Sindhuli district. Construction of this house is completed and beneficiary has not got yet government 2<sup>nd</sup> tranche due to Elani land.

## Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
What is the policy for Elani land?	Beneficiaries of Tinpatan Rural Municipality	Local level representatives will provide the guidelines (Mr. Basudev Humagain, NRA chief Sindhuli)
How to address timber structure building?	Each ward presidents of Ghanglake and Dudhali	NRA has designed special timber structure drawing for Sindhuli district and will dispatch soon (Er. Lekhanath Paudel, DTC HRRP, Sindhuli)
What is the solution for non-compliant houses?	Representatives of each ward president of Ghanglake and Dudhali	Most of the buildings can be repaired within small cost and could be complaint but some of them may be costlier so they can construct new building to get tranche (Er. Rajiv Kumar Sah, DSE NRA, Sindhuli)