

District Report

Kathmandu Valley

1-7 September 2017

Activity Summary

HRRP

- HRRP provided technical support in the MTOT on Correction/Exception Manual for Technical Assistance organized by OXFAM in Nepal.
- Update of the 4W
- Update of the contact list, DLPIU deployed engineers, M&E consultants MOUD and MOFALD
- Sharing of the list of Masons training in Lalitpur and Kathmandu district.
- Update of the planned activities of POs.
- Follow up of the monthly reporting of POs activities to NRA, DLPIU- MOUD, DLPIU-MOFALD.

Partner Organizations

- OXFAM International has planned for the support 30 household with the grant support as per the GON grant guideline

Upcoming Events & Meetings

HRRP

- Technical coordination meeting with M&E consultant- Kathmandu and DLPIU engineers and on 8th September 2017 at DLPIU Kathmandu.
- Meeting with the NRA Chief, DLPIU chief and Monitoring and Evaluation Consultant and District Support Engineers to discuss the reconstruction updates and non-compliance issues in the district on 11th September 2017.
- 3 days training for social mobilizers of Partner Organization from 13-15 September 2017.

Government

- Monitoring and Evaluation consultant of Kathmandu are planning for the monitoring visit at Chandragiri Municipality on 18th September 2017.

Partner Organizations

- Lumanti has planned a monitoring visit to Dalchoki of Lalitpur district for the NRA, DLPIU- MOUD, DLPIU-MOFALD and HRRP as the part of the reconstruction completion process.
- OXFAM-GB is planning reconstruction of 30 houses in Thuladunrlung area of Konjyosom Rural Municipality. Regarding this they have requested NRA for providing the beneficiaries namelist.

News & Updates

Reconstruction update

Updated reconstruction data- VDC/Municipality level, Lalitpur (Source: DLPIU, MOUD-Lalitpur)

जिल्ला	गाविस/नगरपालिका	जम्मा लाभग्राही संख्या	अनुदान सम्झौता सम्पन्न लाभग्राही संख्या	पहिलो किस्ता वितरण लाभग्राही संख्या	निर्माण कार्य सुरु भएको लाभग्राही संख्या	दोश्रो किस्ता भुक्तानीका लागि निवेदन दिने लाभग्राही संख्या	दोश्रो किस्ता भुक्तानीका लागि प्रमाणिकरण गरिएको लाभग्राही संख्या	भवन संहिता अनुसार नभई प्रमाणीकरण हुन नसकेको लाभग्राही संख्या	दोश्रो किस्ताको चेक जाँचको क्रममा	तेस्रो किस्ता भुक्तानीका लागि निवेदन दिने लाभग्राही संख्या	तेस्रो किस्ता भुक्तानीका लागि प्रमाणिकरण गरिएको लाभग्राही संख्या	तेस्रो किस्ता-भवन संहिता अनुसार नभई हुननसकेको	तेस्रो किस्ताको चेक जाँचको क्रममा	निर्माण सम्पन्न भएको लाभग्राही संख्या	गुनासो संख्या	गुनासो समाधान	लाभग्राहीले आफैले घर निर्माण समाप्त गरेका संख्या
LALITPUR	Gimdi	584	507	503	82	7									40		
LALITPUR	Ashrang	235	127	127	40	0	0			0	0			0	142		
LALITPUR	Kaleshwor	345	336	333	20	20	20	0	20						36	6	19
LALITPUR	Godawari	3092	1875	1576	142	77	31	10	29	17		5			782	572	
LALITPUR	Thuladurlung	379	358	356	28	25	19		5	8	8			6	38		8
LALITPUR	Ghusel	383	352	298	148	121	117	2	2	37	36		1	4	60		3
LALITPUR	Dahachok	386	349		248	248	120		128					195			
LALITPUR	Chaughare	421	402	391	20	16	16	1		6	5	1	1		29	17	
LALITPUR	Chandanpur	243	234	235	11				3						11		3
LALITPUR	KaryaBinayak	2811	1866	1612	20	10	5	14		10			10	10	1076		
LALITPUR	Bukhel	435	453	453	20	20	20	10	1					20	4	2	3
LALITPUR	MahaLakshmi	3329	2800	2427	102	86	53	13		2					916		15
LALITPUR	Bhardeu	194	163	144	7	3	3	2		2			2	1	257		2
LALITPUR	Ikudol	525	477	470	36	36	36	5	2	0	0	0	0	25	73	73	20
LALITPUR	Lalitpur Sub Metropolitan	4918	4386	4168	500	473	232	9	178					1126			
LALITPUR	Manikhel	419	392	392	43	41	41	9						62			
LALITPUR	Bhattedanda	570	503	445	109	105	105	2	5	10	9		6	10	5		7
LALITPUR	Sangkhu	652	609	605	85	76	49	19				0		45	60		13
LALITPUR	Gotikhel	326	320	320	27	22	22	7						0	134		17
LALITPUR	Devichaur	637	384	383	23	25	18	10	7					9	114	48	30
LALITPUR	Pyutar	329	301	300	15	10	10		5	2				171			
LALITPUR	Bajrabarahi	3818	2194	1982	141	138	38	7	82		10			4	709	417	5
LALITPUR	Nallu	431	386	386		90	78		13	7	6			15	141	13	7
LALITPUR	Malta	465	411	411	25	20	20	3		19	18	1		25	96	37	1
Total	24	25927	20185	18317	1892	1669	1053	123	480	120	92	7	20	369	6082	1185	153