

District Report

Okhaldhunga

30 March-5 April 2018

Activity Summary

Activity	Contact Person	Reference Document
4w has been updated and uploaded in the Google drive. In 4w this week, no any change	Uttam Parajuli Im.okhaldhunga@hrrpnepal.org	Click Here
Contact list has been updated and uploaded in the Google drive. Certain change has been made that one row is added to the contact list	Uttam Parajuli Im.okhaldhunga@hrrpnepal.org	Click Here
Enrollment Matrix has been updated and uploaded in the google drive noticeable amount of tranche receiving beneficiaries has been increased.	Uttam Parajuli Im.okhaldhunga@hrrpnepal.org	Click here
General and technical Coordination meeting has been successfully organized in NRA meeting hall in the chairmanship of NRA Okhaldhunga Act. Chief YubarajKharel on 30 th of March. Participants from Partner Organization HELVETAS, Red Cross, DembaSamaj, Ford Nepal, DLPIU engineers, DSE engineers and representative from EHRP leads the meetings more informatic and discursive. The Meeting start with introduction and leads open discussion forum for the noncompliance issues and Partner Organization Presented their progress of ongoing reconstruction. HELVETAS presented their brief program for the new project that is going to be implemented in four rural municipality of Okhaldhunga. During the technical meeting HRRP Okhaldhunga finalize the date and Venue for the district exhibition and it will be on 11 th of April at DCC meeting hall.	Sagar Chandra Adhikari techcord.okhaldhunga@hrrpnepal.org	Meetings minutes Click Here
March 31 st District Technical coordinator Er. Sagar C Adhikari had presented in public hearing organized by Siddhicharan Municipality in ward 1 and 2. Mainly the public hearing was focus on ongoing development work and upcoming development work. The purpose of the Public hearing is to give satisfactory and noticeable Municipality service. Different sectoral officers from government bodies were presented during the hearing program. Most of the people raised the question regarding the reconstruction. They marked the authorized body regarding what is the reason behind delaying the grievance response.	Sagar Chandra Adhikari techcord.okhaldhunga@hrrpnepal.org	Events Photo will share soon through Google drive.

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
District Exhibition and Workshop.	11 th April, 10:00 Am DCC hall, Okhaldhunga.	Sagar Chandra Adhikari techcord.okhaldhunga@hrrpnepal.org UttamParajuli im.okhaldhunga@hrrpnepal.org Prakash Basnet prakash@hrrpnepal.org
Palika level meeting and joint monitoring Visit	15 th April, Sunkoshi RM Okhaldhunga.	Prakash Basnet prakash@hrrpnepal.org

To include details of upcoming events and meetings in the next bulletin, please share details with dc.okhaldhunga@hrrpnepal.org by COB Wednesday of each week.

Housing Typology Report



Ward 7, Molung Rural municipality, Okhaldhunga: Stone masonry structure in mud mortar provided with wooden horizontal bands in lintel, seal level and DPC level is construction methodologies of this house. The House owner Mr. Pasang Sherpa is land less and has received full support from the UMN (United mission to Nepal) to construct the house but his family manage the land to build the house.



Ward 1, Khiji Demba Rural municipality, Okhaldhunga: Stone masonry structure in mud mortar and concrete horizontal bands in lintel and seal level and concrete DPC level used to construct the house. Tham Bahadur Magar the house owner has received third tranche. He told us having difficulties to transport the material the cost of construction leads more expensive.



Ward 1, Khiji Demba Rural municipality, Okhaldhunga: Stone masonry structure in mud mortar and wooden horizontal bands in lintel and seal level and concrete DPC level used to construct the house. Surya Bahadur Tamang the house owner has received third tranche.

Ward 1, Khiji Demba Rural municipality, Okhaldhunga: Damber kumari sunuwar is the house owner; she constructed the house in stone masonry wall with mud mortar and finished the outer and inner surface with cement plaster. She has received third tranche.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
Why there is differ in technical advice while taking new role from the new technical person? And why it is difficult to provide tranche in time?	Keshav Ojha/ beneficiaries Siddhicharan municipality ward-1	After Changing the technical person there has been little problem in the initial days but after taking charge in field and communication with villagers it's easy to give the final instruction and sometimes language creates some difficulties. We apology on having problem on providing tranche on time this is because of deficit of money in the bank.

Challenges and Way Forward

Challenge	Way Forward
To conduct the district exhibition we will face more challenge to gather the official person.	If we manage some allowance its helps us to call up them for district exhibition and workshop.