

WEEKLY BULLETIN

11 September 2017



Ward 7, Kiranchok VDC, Dhading: Ram Badhaur Tamang has constructed his home using hollow concrete blocks. He is enrolled in the housing reconstruction programme and has received the first tranche but the building has not been approved for the second tranche. A HRRP presentation from December 2016, '[Hollow Concrete Blocks: Production and Use in EQ Affected Districts](#)', provides more details on the issues associated with the increased use of hollow concrete blocks in the earthquake affected districts, including material quality (e.g. blocks not cured correctly) and households unable to access technical assistance when building with hollow concrete blocks.

Highlights

- [HRRP Partner Satisfaction Survey](#)
- [Updated FAQs](#)
- [Mother Tongue Dashboard](#)
- [UN RCO Sit Rep, 7 September 2017](#)
- [DTM Round 1](#)
- [Criteria for Purchasing Habitable Lands for EQ Victims, Unofficial English Translation](#)

UPDATES & REQUESTS

Flood Response

[UN RCO Sit Rep, 7 September 2017](#)

43,000

Houses destroyed

192,000

Partially damaged houses

21,000

Families temporarily displaced

160

Dead

29

Missing


45

Injured

**all figures as per MoHA*

[Displacement Tracking Matrix, Round 1, 21-29 August 2017](#)

Shelter Cluster: 6 September meeting [minutes](#) and [presentation](#), [ADPC Handbook on Design and Construction of Housing for Flood-Prone Rural Areas of Bangladesh](#)



NeKSAP Report on Food Security Impact of 2017 Flood in Terai: this report is based on the results of District Food Security Network (DFSN) meetings in 10 severely flood affected Terai districts (Saptari, Rautahat, Mahottari, Bardiya, Banke, Siraha, Sarlahi, Dhanusha, Sunsari and Morang). The Ministry of Agricultural Development has decided to conduct a similar exercise in five more districts (Kailali, Chitwan, Parsa, Bara and Jhapa) and the results will be shared when available.

[WASH Cluster Flood Response Google Drive](#)

[Logistics Cluster Website](#)

Cash Coordination Group: [1 September meeting minutes](#), [3W Data](#), [Financial Service Providers Mapping](#)



Women in Sarlahi wait to attend one of 9 mobile reproductive health camps run by UNFPA in support to people affected by the floods.

National

REMINDER, Please, Please, Please Take Part in the HRRP Partner Satisfaction Survey: this is your opportunity to tell us what you think and your help is required to improve the services offered! The deadline for completing the survey has been extended to COB 15 September. The survey can be completed in English or Nepali and should take 10-15 minutes to complete. Please feel free to write to info@hrrpnepal.org if you have any questions or experience any technical issues with the survey.

MoFALD CLPIU Enrolment Data, 10 September (Nepali)

S.N.	Districts	No. of Eligible HHs	No. of beneficiaries added after grievances redressal	Total no. of beneficiaries	No. of HHs with grant agreement	No. of HHs received 1st tranche			No. of HHs received 2nd tranche			No. of HHs received 3rd tranche			No. of grievances registered	No. of grievances cleared	No. of beneficiaries eligible for retrofitting grant
						GoN	I/NGO	Total	GoN	I/NGO	Total	GoN	I/NGO	Total			
1	2	3	4	5	6	7	8	9	10	11	12						
Cluster 1 - Highly affected 14 Districts																	
1	Sindhupalchok	78537	1380	79917	75304	70737	4455	75192	9711	1359	11070	130	438	568	14447	10838	376
2	Okhaldhunga	19819	346	20165	18767	18247	505	18752	3778	215	3993	471	67	538	8019	7810	1643
3	Nuwakot	65773	3516	69289	62825	60030	2632	62662	7215	957	8172	519	519	11503	11426	936	
4	Ramechhap	43609	1379	44988	41948	40663	1281	41944	5098	592	5690	365	365	14005	13424	2149	
5	Dolakha	51940	566	52506	49457	46354	1679	48033	9274	1097	10371	759	712	1471	24379	24379	637
6	Goraha	58503	2568	61071	54521	54627	54627	7483	7483	87	1164	87	1164	0	0	2019	
7	Dhading	70581	5199	75780	66493	66111	66131	3649	3649	0	17044	0	17044	16328	1439		
8	Kaurepalanchok	67731	4686	72417	63870	61496	2374	63870	5990	434	6424	15	116	111	23939	23486	2415
9	Rasawa	11236	393	11629	10495	8758	1023	9781	876	590	1466	444	444	1418	1288	117	
10	Sindhuk	34269	19	34288	30223	29360	863	30223	3442	453	3895	182	182	28627	28627	2408	
11	Makwanpur	30238	1578	31816	22659	20697	1348	22045	2711	825	3536	602	602	23951	23898	4150	
12	Kathmandu	42500	2795	45295	35951	35383	107	35490	658	0	658	0	11813	5941	575		
13	Lalitpur	25892	1616	27508	21235	19513	701	20214	356	441	797	272	272	7004	5882	667	
14	Bhaktapur	26066	1900	27966	21736	21480	21480	484	484	0	6340	0	6340	6093	280		
Sub-total		626694	27541	654235	575504	570444	570444	67688	67688	5179	193663	183410	193663	183410	19866		
Cluster 2 - Less affected 17 Districts																	
1	Sankhuwasabha	1953	0	1953	1583	1201	1201	0	0	0	0	0	0	0	0	326	
2	Bhojpur	5749	0	5749	1754	1537	1537	0	0	0	0	0	0	0	0	453	
3	Dhankuta	2796	0	2796	2089	2089	2089	0	0	0	0	0	0	0	0	70	
4	Khotang	8443	0	8443	7200	7200	7200	0	0	0	0	0	0	0	0	253	
5	SoluKhumbu	10794	0	10794	8095	514	514	0	0	0	0	0	0	0	0	456	
6	Chitwan	7335	0	7335	4000	1426	1426	0	0	0	0	0	0	0	0	593	
7	Nawalparasi	872	0	872	605	502	502	0	0	0	0	0	0	0	0	8	
8	Tanahu	13821	0	13821	5000	2350	2350	0	0	0	0	0	0	0	0	466	
9	Lamjung	18319	0	18319	11181	4295	195	4490	75	75	0	0	0	0	0	539	
10	Baglung	2375	0	2375	1107	1109	1109	0	0	0	0	0	0	0	0	82	
11	Syorgja	8549	0	8549	5342	2844	2844	0	0	0	0	0	0	0	0	567	
12	Palpa	4652	0	4652	3500	1946	1946	0	0	0	0	0	0	0	0	384	
13	Parbat	5209	0	5209	4138	4070	4070	0	0	0	0	0	0	0	0	417	
14	Gulmi	4144	0	4144	2877	2068	2068	0	0	0	0	0	0	0	0	195	
15	Kaski	6026	0	6026	1770	1770	1770	0	0	0	0	0	0	0	0	242	
16	Arghakhachi	1036	0	1036	850	591	591	0	0	0	0	0	0	0	0	67	
17	Myagdi	868	0	868	645	645	645	0	0	0	0	0	0	0	0	7	
Sub-total		98201	0	98201	61736	36157	195	36352	0	75	75	0	0	0	0	5125	
Total		724895	27541	752436	637240	6157	195	606796	0	75	67763	0	0	5179	193663	183410	24991

NRA 5W Reporting: to date 144 out of 148 (97%) POs have reported to the NRA 5W. POs who have already reported should have received their login details for the online MIS project reporting system. The [user manual](#) provides full details on how to use this system and POs can contact Gaurab Pradhan (gaurab@hrrpnepal.org) if further information is required. Once the NRA 5W is fully up and running the HRRP 4W will be phased out.

Districts

MoUD CLPIU OJT and Household Orientations, Gorkha, Rasuwa, and Makwanpur: the programme, which is jointly funded by the GoN and World Bank, will cover gap VDCs in the three districts.

HRRP Gorkha Field Visit Reports: [Palungtar UM and Sahid Lakhan RM](#), [Baguwa VDC \(with NRA Central Team\)](#), and [Arughat RM and Thumi VDC](#)

HRRP Dhading Field Visit Report, Kiranchok & Benighat VDCs

HRRP Sindhupalchowk Field Visit Report, Batase and Thulosirubari VDCs

MTOT on Correction and Exceptions Manual for Technical Assistance, OXFAM and MoUD DLPIU, Lalitpur: the HRRP district coordination team for Lalitpur, as well as the national technical coordination team, were pleased to support Oxfam and MoUD DLPIU with the delivery of the 3 day training for new staff under Oxfam's implementing partners. There were 18 participants; 7 from Lumanti, 6 from ENPHO, 2 from CIUD, and 3 from DEPROCS. The participants will be working on providing technical assistance to 4,000 households across Shankharapur, Mahankal, Konjyosom, Dakshinkali, and Godawari municipalities. Partner Organisations interested to receive similar support from HRRP for training initiatives can contact Narayan Marasini, National Technical Coordinator, techcord.national@hrrpnepal.org.

HRRP District Coordination Team Dolakha, Weekly District Report, 1 – 7 September 2017



Tamakoshi Gaupalika, Japhe-3, Stone Masonry in cement mortar rigid floor. The household has not received the second tranche because of the cement block partition.

[HRRP District Coordination Team Makwanpur, Weekly District Report, 1 – 7 September 2017](#)



Stone in mud mortar with flexible roof with RCC band. The homeowner, Aaite Singh Tamang, has received the first and second tranches, and the third tranche is being processed.

[HRRP District Coordination Team Dhading, Weekly District Report, 1 – 7 September 2017](#)



Load Bearing Structure, Stone Masonry in Cement Mortar, Kiranchowk VDC, Dhading. The home owner, Bhagwati Khatiwada, has received the first tranche and the second tranche has been approved.

Requests for Partner Support

[Global Shelter Cluster, Cash Working Group, Learning Needs Assessment - Markets & Cash Transfer Programming:](#) this survey is intended to provide baseline information on the levels of knowledge and capacity within the shelter sector around cash and market based programming. This information will be used to help guide the development of training and capacity building strategies/materials, and in the development of shelter specific market assessment/analysis tools and guidance. The survey should take 20-30 minutes to complete and the more detail you can provide the more useful it will be in helping guide the prioritisation of issues and the approaches selected to address gaps across the sector. The survey will be open until 29th September and it is expected that results will be shared at the annual Global Shelter Cluster meeting in October.


[InterAction Shelter & Settlements Working Group Meeting, 21 September, 7:15pm \(Nepal Time\):](#) the agenda includes presentations from the Global Shelter Cluster Working Groups on Construction Good Practice Standards, Safer Building Initiatives, and Urban Settlements. There will also be a presentation from USAID/OFDA on lessons from review of over 700 proposals and on two case studies on the longitudinal impacts of shelter and settlements responses (2006 Jogjakarta earthquake and resettlement of IDPs after the LRA-conflict in Northern Uganda (starting 2006/08)).

[IMPACT Initiatives Call for Case studies:](#) to build a body of knowledge to promote and improve the application of area/settlement based approaches, [IMPACT initiatives](#) are compiling case studies to showcase the successes (and lessons) from response and recovery projects which have utilised an area/settlement based approach in urban contexts. This could be related to the built environment, support to governance, social engagement/cohesion, or other thematic focus areas. If you, or your organisation is interested, please contact james.schell@impact-initiatives.org.

[International Safe Abortion Day, 28 September:](#) the theme of the day is 'leaving no one behind' and is focused on building on the efforts of the '[She Decides](#)' Initiative. This initiative has brought together governments and donors to commit increased funding and human resources to global public health, including for sexual and reproductive health and rights, as part of the Sustainable Development Goals, and in the face of the US Government's reinstatement of the 'Global Gag Rule'. Whilst abortion has been legal in Nepal since 2002, the 'Global Gag Rule' is certain to impact on sexual and reproductive health, especially with more than 725,000 families trying to recover from the 2015 earthquake.

[Miss Tech 2017:](#) jointly organized by the US Embassy, ICIMOD, Nepal Telecommunication Authority (NTA), and the Robotics Association of Nepal (RAN), this event is focused on women's "technopreneurship". The theme of the event is "Mountain Women: Transformational Changes Through Technology". Participants will take part in a number of challenges related to the theme and under five categories; occupation, migration, violence, social status, and information. Interested participants can register for the event [here](#).

[ICIMOD ICT for Mountain Development Award 2017:](#) closing date for submission of applications is 30 November 2017.



DOCUMENTS & PRODUCTS

Government of Nepal

[Criteria for Purchasing Habitable Lands for Earthquake Victims, Unofficial English Translation](#) (prepared by HRRP)

[DUDBC Division Offices Contact Details](#)

HRRP

[Updated FAQs \(pdf\)](#): many thanks to all the partners that shared questions for inclusion in the FAQs. The FAQs section of the HRRP website is currently being updated and will be complete by the end of this week. Additional questions for inclusion, and comments on the FAQs, can be shared with Bikram Sherchan, reportingofficer@hrrpnepal.org.

[Mother Tongue Dashboard, 31 districts](#): developed based on CBS census data from 2011, the dashboard provides details of mother tongue spoken on a VDC wise basis for the 31 earthquake affected districts. The data shows that the five biggest languages are Nepali (61.31%), Tamang (11.28%), Newar (7.62%), Magar (4.98%), and Gurung (2.7%). Whilst Tamang, Newar, Magar, and Gurung may represent small percentages, in the 14 districts most affected by the earthquake there are:

- 229 VDCs where Tamang is the mother tongue of 40% or more of the population
- 26 VDCs where Newar is the mother tongue of 40% or more of the population
- 14 VDCs where Magar is the mother tongue of 40% or more of the population
- 11 VDCs where Gurung is the mother tongue of 40% or more of the population

[Housing Reconstruction Progress Maps](#): based on MoUD CLPIU inspection data as of 5 September.

[Partnership Agreement Signed between HH and GoN](#)

[1st Tranche Received](#)

[Construction Started](#) (the numbers on the VDCs represent the number of socio-technical assistance activities being implemented there by a Partner Organisation(s))

[Compliance Rate – 2nd Tranche](#) (the numbers on the VDCs represent the number of socio-technical assistance activities being implemented there by a Partner Organisation(s))

[Compliance Rate – 3rd Tranche](#) (the numbers on the VDCs represent the number of socio-technical assistance activities being implemented there by a Partner Organisation(s))

[Construction Completed](#) (the numbers on the VDCs represent the number of socio-technical assistance activities being implemented there by a Partner Organisation(s))

[CFP Reported Water Supply Issues vs. Construction Started and Construction Completed \(as of 5 September\)](#)

Partners

[Milijuli Nepali, Episode 733](#): in this episode we hear stories from Rasuwa, Dhading, Nuwakot, and Sindupalchowk about how people are dealing with their reconstruction problems. The episode begins with Tashi Dorje Tamang singing a song about moving into a new house. What are the rituals that go into preparing a new house for a family to move in? What does it mean for people's safety and prosperity? Has the house been built ensuring the safety and comfort of the dwellers?

[Basic Construction Guidelines Handbook, SwissContact](#): the handbook was prepared for trainers running On-the-Job Training programmes. The English and Nepali versions of the handbook are included in the same file. Please contact Tara Prasad Bakhariya, tara.bakhariya@swisscontact.org, Project Manager, Skills for Safe Reconstruction Project, if you have any questions / comments.

[Stakeholder Consultation on Global Migration Compact, 6 September](#): organised by the Ministry of Labour and Employment (MoLE), with support from the UN Migration Agency (IOM) and the Swiss Agency for Development and Cooperation (SDC), the multi-stakeholder consultation provided inputs for a Nepali national position paper on the [Global Compact for Safe, Orderly and Regular Migration \(GCM\)](#).

[Ending Child Marriage in Nepal, UNFPA and UNICEF](#): this document provides an overview of the Global Programme to Accelerate Action to End Child Marriage, and how it will be implemented in Nepal. Nepal has one of the highest rates of child marriage in Asia, for both girls and boys, and there are fears that the 2015 earthquake may lead to an increase in the number of child marriages as “parents are more likely to marry off their children in a bid to protect them and secure their futures”. You can watch a short film on child marriage in Nepal [here](#).

[Building Back Safer and Greener - A Guide to Sound Environmental Practices for Disaster Recovery in Nepal, Hariyo Ban Programme](#): this guide outlines ways in which adverse environmental impacts can be avoided, and good practices can be promoted. The guide covers settlements and land use planning; building construction; waste management; energy; infrastructure; and WASH.

[Equality and non-discrimination \(EQND\) in sanitation programmes at scale \(Part 1 of 2\), CLTS Knowledge Hub](#)

[40th Anniversary Edition of ‘Disasters’ Journal, ODI](#)

[Media Digest](#) | [FAQ](#) | [Briefing Pack](#) | [Meeting & Events](#) | [4W](#) | [Housing Progress](#) | [Housing Typologies](#)