

District Report

Kavrepalanchok

5 – 11 January 2018

Activity Summary

Activity	Contact Person	Reference Document
<p><u>Follow up of orientation session on “Repair and Retrofit Manual and Hybrid Structure Manual”</u> (The session was conducted on 29th December 2017 from 10 AM to 2 PM at Hotel Arniko, Dhulikhel, which was attended by 13 participants from 7 organisations. The presentation slides, reference documents and a report have been mailed to the participants.)</p>	Reshma Shrestha reshma@hrrpnepal.org	Presentation Slides Reference Documents Orientation Report
<p><u>PA Forms Collection</u> (A visit was made to RaviOpi to collect the PA forms. Though the visit was planned with the Ward Secretary, due to some misunderstandings with in the ward members, the Ward Secretary was requested to bring the forms to the DLPIU after mutual consent.)</p>	Reshma Shrestha reshma@hrrpnepal.org	PA Form Collection Status
<p><u>PA Forms Collection Followup</u> (40 VDCs/municipalities were followed up to get the details on the submission of PA forms and were requested to bring the forms to MoFALD/DLPIU.)</p>	Reshma Shrestha reshma@hrrpnepal.org	PA Form Collection Status
<p><u>Municipality Level Meeting, MandanDeupur, 8th Jan 2018</u> (The meeting was conducted to address the gaps in technical support at the ward level of the municipality.)</p>	Reshma Shrestha reshma@hrrpnepal.org	Field visit report in the section below

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Field visit to Chyamrangbesi	12 Jan 2018, 8 AM – 6 PM, Chyamrangbesi	Reshma Shrestha reshma@hrrpnepal.org

To include details of upcoming events and meetings in the next bulletin, please share details with reshma@hrrpnepal.org by COB Wednesday of each week.

Field Visit Report

Date	Location	Participants
12 th Jan 2018	MandanDeupur Municipality	M&E Consultant Roshan Kesari, Executive Officer Bhimkanta Sharma, Ward Chiefs (6,8,9), DLPIU engineers, HRRP Reshma Shrestha
Objective(s)	<ul style="list-style-type: none"> To address the gap in technical support at the ward level of the municipality. To update housing reconstruction details. 	
Summary	Amongst the ten wards of the municipality, three wards: 5, 6 and 9 are facing major challenges as no engineers were mobilized there. Only one assistant sub engineer was assigned to those wards due to which the inspection process was halted. During the	

presence of all engineers, repositioning was done in a way that each ward had at least one engineer or sub engineer. One engineer/sub engineer was still short for which request was made to DUDBC/DLPIU. For temporary support, neighboring ward engineers were requested to lend support.

Another major issue within the municipality is the municipality permit system. Only 7, 8 and 9 wards required municipality permit for the inspection process whereas the remaining wards are proceeding with the inspection process. This has created a disparity within the beneficiaries. All the engineers were directed to proceed with inspection only after municipal approval. Questions were raised regarding further delay in inspection/tranche if each of the beneficiaries compulsorily needs the municipal permits. The case of Panchkhal where the each wards were entrusted with permitting designs of masonry structures was shared in the meeting. For the moment, the municipality itself will be assigning the permits rather than decentralizing the authority at the ward levels. The municipality was requested to update the list of the technical persons according to their respective wards to DUDBC/DLPIU. Also, the contact detail of all elected local representatives was requested to be updated to the DCC.