

# District Report

## Gorkha

24 February – 2 March 2018

### Activity Summary

Activity	Contact Person	Reference Document
A short meeting was held between HRRP technical coordinator and UNDP representative Mr. Naresh Nidal on 27 <sup>th</sup> February 2018 HRRP shared the data of POs implementing technical assistance and D2D activities in Gorkha with UNDP representative Mr. Naresh Nidal. UNDP also updated about their upcoming project and shared its status	<a href="mailto:dc.gorkha@hrrpnepal.org">dc.gorkha@hrrpnepal.org</a> , <a href="mailto:techcord.gorkha@hrrpnepal.org">techcord.gorkha@hrrpnepal.org</a> ,	
HRRP attended a learning sharing workshop organized by Sajhedari Bikaas Project in the district.	<a href="mailto:dc.gorkha@hrrpnepal.org">dc.gorkha@hrrpnepal.org</a> , <a href="mailto:techcord.gorkha@hrrpnepal.org">techcord.gorkha@hrrpnepal.org</a> ,	
NRA/HRRP Field visit to observe demonstration houses constructed by SSICDC with support from CRS in Lapu & Manbu, Dharche & Aarughat Rural Municipality, respectively on 24 – 27 Feb 2018. The detail of the field visit are mentioned in the field visit section below.	<a href="mailto:dc.gorkha@hrrpnepal.org">dc.gorkha@hrrpnepal.org</a> , <a href="mailto:nragorkha@gmail.com">nragorkha@gmail.com</a> ,	Field visit report

### Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Joint Monitoring Plan of CLPIU M&E & HRRP team	5 <sup>th</sup> & 6 <sup>th</sup> March 2018, Palungtar Municipality	Atit Shrestha – Technical Coordinator - HRRP

### News & Updates

- Special discount on construction materials for the period of reconstruction
- Beneficiaries queuing up in banks waiting to receive tranche amount
- Community building handed over to women development committee



## Field Visit Reports

Date	Location	Participants	
25 <sup>th</sup> to 27 <sup>th</sup> Feb, 2018	Lapu & Manbu	Mr. Shiv Lal Poudyal – NRA, Gorkha, Mr. Chandra Gurung – District Coordinator – HRRP, Mr. Sita Ram Shrestha – ED, SSICDC, Mr. Rabin Kattel – Shelter Coordinator, SSICDC	
<b>Objective(s)</b>			
<ul style="list-style-type: none"> <li>Observing the work and activities implemented by SSICDC with support from CRS</li> <li>Observing private housing status and to understand the real scenario of the field level</li> <li>To handover the demo houses constructed by SSICDC with support from CRS at Khani Gaun, Lapu and Dhorat &amp; Dongchet at Manbu</li> <li>To have open interaction with community people on their grievances, issues and problems of getting tranche status and looking for best possible solutions</li> </ul>			
<b>Summary</b>			
<p>Mr. Shiv Lal Poudel, NRA, Gorkha, Mr. Chandra Gurung – District Coordinator – HRRP, Mr. Sita Ram Shrestha – ED, SSICDC, &amp; Mr. Rabin Kattel – Shelter Coordinator – SSICDC visited two different locations beginning from 25<sup>th</sup> to 27<sup>th</sup> Feb, 2018. The objective of the field was to observe the work and activities implemented by SSICDC with support from CRS, and observing private housing status and to understand the real scenario of the field level, and to handover the demo houses to local community organizations recommended by local body (Ward Office) constructed by SSICDC with support from CRS at Khani Gaun, Lapu and Dhorat &amp; Dongchet at Manbu. Alongside, the objective of the field visit was to have open interaction with community people on their grievances, issues and problems of getting tranche status in the areas of reconstruction and looking for best possible solutions.</p> <p>A program of demo house handover was organized at Khani Gaun, Lapu – 6 Dharche Rural Municipality. The program was chaired by Maila Gurung – Ward Chairperson with other guests Mr. Man Prasad Dhital – Member DCC, Gorkha, Shivilal Poudel NRA, Gorkha, Mr. Sita Ram Shrestha, ED, SSICDC. In the handover program field level staff presented social audit of costs invested during the reconstruction of the demo house. And The demo house was jointly handed over by the guests to Dongsong Samudayik Sanstha.</p> <p>Likewise, on the other day, two demo house handover programs were organized at Dhorat, Manbu &amp; Dongchet of Aarughat Rural Municipality – 1. The both demo house handover programs were chaired by Mr. Sher Bahdur Ghale – Ward Chairperson. The demo house constructed by SSICDC at Dhorat was handed over to Gyangsakang Community Forest Committee and another demo house constructed by SSICDC at Dongchet was handed over to Tegar Community Forest Committee. Both the demo houses were jointly handed over by the Mr. Shiv Lal Poudel, NRA, Gorkha, Mr. Man Prasad Dhital – DCC Member, Mr. Sita Ram Shrestha – ED, SSICDC and Mr. Sher Bahdur Ghale – Ward Chairperson – Aarughat Rural Municipality – 1. The community people also expressed their views that those demo houses will be utilized for the community and social functions, meetings, training etc. and will also conserved as sustainable manner for the long-term purpose.</p>			
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Houses construction have already been completed but no tranche payment is received yet.	Inspection and correction required and retrofitting as well to recommend by engineers.	Engineers	Immediately



Photos



The demo house hand over certificate was being handed over to Gyangsakang Community Forest Committee by Mr. Shiv Lal Podel, NRA, Gorkha, Mr. Sita Ram Shrestha – ED, SSICDC, Mr. Man Prasad Dhital – Member DCC, Gorkha at Dhorat, Manbu, Aarughat Rural Municipality - 1



Mr. Shiv Lal Podel, NRA Gorkha, speaking with the community people for use of sustainability demo house and responded queries raised by community people in terms of reconstruction work at Khani Gaun, Lapu – Dharche Rural Municipality - 6

Housing Typology Report



Caption: Polchet, Manbu, Aarughat gaunpalika ward no 1, stone masonry mud mortar house with r.c.c band house with light wooden plank super structure house of Mr. Ram Narayan Gurung. He is yet to receive second tranche although his file has been send to the district



Caption: Dongchet ward no. 1, Manbu, Aarughat Gaupalika, Gorkha district, demo house constructed by SSICDC/CRS which has been handed over to Tyeghar Community Forest Users Committee

## Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
When can we expect the results of the grievances collected last time?	Participants	NRA is collecting grievance from all the earthquake affected districts. Upon collection and review of all the grievances, we will release the results. (NRA)

## Challenges and Way Forward

Challenge	Way Forward
Results of the grievance collected last time	Lobbying with the central NRA for quickly releasing the information on the grievances collected
Speedy Tranche payment process	Coordination among local district stakeholders, and if needed add more people to support the tranche