

# District Report

## Rasuwa

14 – 27 September 2018

### Activity Summary

Activity	Contact Person	Reference Document
<p>Enrollment Tranche distribution update of district was updated and shared with all partners and national level.</p> <p><b>Tranche Update (As of 17-Sep,2018)</b> Total Eligible: 12,490 Total Enrolled: 11,234 1<sup>st</sup> Tranche Received HHs: 11,223 2<sup>nd</sup> Tranche Received HHs: 10,092 3<sup>rd</sup> Tranche Received HHs: 7,739</p> <p><b>Retrofitting Grant Update (As of 17-Sep,2018)</b> Total Eligible HHs: 216 1<sup>st</sup> Tranche Received HHs:59 2<sup>nd</sup> Tranche Received HHs:0</p>	<p><a href="mailto:nradccorasuwa100@gmail.com">nradccorasuwa100@gmail.com</a> <a href="mailto:im.rasuwa@hrrpnepal.org">im.rasuwa@hrrpnepal.org</a> <a href="mailto:techcord.rasuwa@hrrpnepal.org">techcord.rasuwa@hrrpnepal.org</a></p>	<p>Tranche Matrix (<a href="#">CLICK HERE</a>)</p>
<p>Update presence of DFID partners working in district to National IM team. On the support from DFID LSIMO of Nuwakot/ Rasuwa MR. Babu Ram Fyuba the report was submitted.</p> <p><b>Details of DFID Partners (As of 18-Sep,2018)</b></p> <ul style="list-style-type: none"> <li>• ACF</li> <li>• Save the Children (under Care-led consortium)</li> <li>• People In Need (PIN): Durable Solutions for Displacement</li> <li>• ICF International</li> <li>• Purnima : Mott Macdonald</li> <li>• Common Feedback Program</li> <li>• HRRP</li> </ul>	<p><a href="mailto:BaburamF@unops.org">BaburamF@unops.org</a> <a href="mailto:im.rasuwa@hrrpnepal.org">im.rasuwa@hrrpnepal.org</a> <a href="mailto:Techcord.rasuwa@hrrpnepal.org">Techcord.rasuwa@hrrpnepal.org</a></p>	<p>For more details (<a href="#">CLICK HERE</a>)</p>
<ul style="list-style-type: none"> <li>• One day interaction on municipal consultation and action plan development program was organized on 23-Sep,2018. All 5 palikas chairperson along with field engineers, Partners organization, media were presence in program.</li> <li>• <b>Summary of event:</b></li> <li>• Social specialist of GMaLI Mr. MD Rai Facilitated the formal program.</li> </ul>	<p><a href="mailto:im.rasuwa@hrrpnepal.org">im.rasuwa@hrrpnepal.org</a> <a href="mailto:Techcord.rasuwa@hrrpnepal.org">Techcord.rasuwa@hrrpnepal.org</a> <a href="mailto:Kku2070@gmail.com">Kku2070@gmail.com</a> <a href="mailto:biswash@csrnepal.org">biswash@csrnepal.org</a> <a href="mailto:nisha.niraula@peopleinneed.cz">nisha.niraula@peopleinneed.cz</a> <a href="mailto:keshab.nuwakot@yahoo.com">keshab.nuwakot@yahoo.com</a> md <a href="mailto:raimdc@gmail.com">raimdc@gmail.com</a></p>	

## Activity Summary

<ul style="list-style-type: none"> <li>• GMaLI Chief Mr. Krishna Kant Upadhaya present the reconstruction process objective and current reconstruction update of district.</li> <li>• HRRP district coordinator Mr.Rijan Gajurel describe briefly the importance of taking action plan and survey form and about the forms.</li> <li>• Only orientation was held on that program. Palikas representative request us to fill that forms on there respective palikas with discussing with all ward chairperson. As per their request the forms was circulated on each palikas and also GMaLI request partners to facilitated program on each palikas.</li> <li>• As per discussion below partners were assign for each palikas: Gosaikunda = JJMS Aamo Chhodingmo = JJMS Kalika = Durable solution (PIN- CSRC) Uttargaya = Durable solution (PIN- CSRC) Naukunda RM has fill the forms during program.</li> </ul>		
<p>On the request from chief district officer Mr.Krishna Poudel HRRP has supported to collect vulnerable areas of district for DPRP. HRRP has prepared the format for each palikas and request to partners to collect that information also while they are collection action plan and survey forms. We have set 6 inductor for vulnerable like Landslide, Flood , Wind , Fire and snow flow and GLOF areas and others. CSRC , PIN and JJMS supports us to collect these information.</p> <p><b>Information collected On</b></p> <ul style="list-style-type: none"> <li>• Vulnerable land details information.</li> <li>• Safe and open space details.</li> <li>• Nearest Police station</li> </ul>	<p>kpoudel2041@gmail.com <a href="mailto:lm.rasuwa@hrrpnepal.org">lm.rasuwa@hrrpnepal.org</a> <a href="mailto:Techcord.rasuwa@hrrpnepal.org">Techcord.rasuwa@hrrpnepal.org</a> <a href="mailto:biswash@csrcnepal.org">biswash@csrcnepal.org</a> <a href="mailto:nisha.niraula@peopleinneed.cz">nisha.niraula@peopleinneed.cz</a> <a href="mailto:keshab.nuwakot@yahoo.com">keshab.nuwakot@yahoo.com</a></p>	

## Activity Summary

On the request from World Renew Nuwakot team HRRP share the vulnerable HHs list of Naukunda and Uttargaya RM. Total HHs Listed for vulnerable HHs: Naukunda RM: 89 HHs Uttargaya RM: 64 HHs	<a href="mailto:ramsingh.wr.nepal@gmail.com">ramsingh.wr.nepal@gmail.com</a> <a href="mailto:im.rasuwa@hrrpnepal.org">im.rasuwa@hrrpnepal.org</a> <a href="mailto:techcord.rasuwa@hrrpnepal.org">techcord.rasuwa@hrrpnepal.org</a>	
NRA 5W of round 3 was updated and uploaded on respective district google drive. <b>Activities Updated:</b> <ul style="list-style-type: none"> <li>Activities status, Contact person name, contact details was updated of ACF, save the children, ASF and others Partners.</li> <li>NRA- GMaLI grant distribution update was added from this round of whole district.</li> </ul>	<a href="mailto:im.rasuwa@hrrpnepal.org">im.rasuwa@hrrpnepal.org</a> <a href="mailto:techcord.rasuwa@hrrpnepal.org">techcord.rasuwa@hrrpnepal.org</a>	
Collection of Action plan, Survey form and vulnerable assessment form during the ward meeting and provided Orientation on the quality of construction material for school reconstruction to the teachers of Ammachhodingmo RM.	<a href="mailto:im.rasuwa@hrrpnepal.org">im.rasuwa@hrrpnepal.org</a> <a href="mailto:techcord.rasuwa@hrrpnepal.org">techcord.rasuwa@hrrpnepal.org</a>	
Collection of Action plan, Survey form and vulnerable assessment form during the ward meeting and provided Orientation on the quality of construction material for school reconstruction to the teachers of Gosaikunda RM.	<a href="mailto:im.rasuwa@hrrpnepal.org">im.rasuwa@hrrpnepal.org</a> <a href="mailto:techcord.rasuwa@hrrpnepal.org">techcord.rasuwa@hrrpnepal.org</a>	

## Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
HRRP Monthly Coordination Meeting	1-Oct, 2018: DAO Hall: 11Am	<a href="mailto:im.rasuwa@hrrpnepal.org">im.rasuwa@hrrpnepal.org</a>

## Field Visit Reports

Date	Location	Participants
2018-09-25	Goljung, Ammachhodingmo RM	Keshav Aryal, JJMS Biren Shah, HRRP
<b>Objective(s)</b>	<ul style="list-style-type: none"> <li>Collection of Action plan, Survey form and vulnerable assessment form.</li> <li>Orientation on the quality construction material for the safer school reconstruction, assisting the program of JJMS</li> </ul>	

<b>Summary</b>	<p>Taken the action form and survey form to the palika level in order to get a concrete and more grassroots data. Ammachhodingmo RM interaction program in their own palika which was held after 80 days and we are being involved in the palika meeting in order to get the action plan and survey form helped us to get more rectified and rooted data. The information was filled up by the interaction and consultation of all the 5 ward representatives. This was the internal palika meeting which helped us to get all the ward representatives in the same platform and get the form more effectively. Also, a sample of vulnerable assessments report is prepared of all the 5 wards of the Ammachhodingmo RM which was requested by the CDO to us which will be helpful for the preparation of new DPRP.</p> <p>The orientation was basically focused on the teachers about the quality of construction materials during the construction of schools. The quality checking along with the basic properties of different materials were discussed during the orientation. The construction materials like sand, stone, aggregate, soil, cement, timber, CGI sheet, water along with their basic properties were discussed. The major objective of the one-day program was to make them familiar about the quality of construction materials.</p> <p>During the session of action form and survey form filling the palika chairman along with the ward representatives discussed about the questions in the form and came to a single concrete answer and filled up the form. The vulnerable form was handed to the ward representatives so that they can fill up the form on the basis of the major disaster faced by their wards and the safe place. The same action was done in Gosaikunda RM office, Syafru. Collection of action plan form, survey form and vulnerable assessment form along with the RM discussion session was done and orientation on quality of construction materials.</p>		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Improper knowledge of quality of construction material in both the RMs.	Time to time orientations and awareness on Quality materials	DLPIU Building, DLPIU GMaLI, RM	ASAP
The ward representatives do not have proper knowledge on time limit of the tranches.	Awareness program and discussion about the tranche timeline during the Palika meeting	RM	ASAP
Palika meetings are held after long timeframe resulting in gap of information. Eg: The palika meeting of Ammachhodingmo was held after nearly 80 days.	Monthly palika meeting with key discussion sessions	RM	ASAP

**Photos**



**Ammachondigmo RM chairperson and ward representatives filling up the Action form and survey form.**



**Orientation on Quality of construction in Ammachodingmo RM.**

## Field Visit Reports

Date	Location	Participants	
2018-09-26	Syafu, Gosaikunda RM	Biren Shah,DTC,HRRP Keshav aryal,JJMS	
<b>Objective(s)</b>	<ul style="list-style-type: none"> <li>Collection of Action plan ,Survey form and vulnerable assessment form .</li> <li>Orientation on the quality construction material for the safer school reconstruction, assisting the program of JJMS.</li> </ul>		
<b>Summery</b>	<p>The program was kicked off through welcome and seat taking program facilitated by Mr.Kaisang Nurpu Tamang, Chairman, Gosaikunda RM. Mr. Keshav Aryal, Project Coordinator, JJMS shed lights on the objectives of organizing the program. Mr. Biren Shah, District Technical Coordinator shared the reconstruction data and issues associated with shelter reconstruction in local areas of Gosaikunda RM. An overview of NRA's reconstruction initiatives was shared to participants through a brief discussion done by Mr. Mr.Kaisang Nurpu Tamang, Chairman of Gosaikunda RM . The elected representatives from rural municipality emphasized the relevancy and importance of this type of interactive and consultative program to be conducted at Palika level. Also, necessity of conducting this type of interaction program at Palika level in much earlier phases was also reckoned.</p> <p>Firstly the orientation on the quality of construction materials which was the program of JJMS was completed after that all the ward representatives along with the palika representatives together and discussed about the action plan and survey form and that was filled. After that the vulnerable assessment form was handed to the each ward representatives in order to fill up. Finally after all the forms were filled up a discussion on different issues of the palika was done. The vulnerable list was formally handed over by the palika chairperson to the ward representatives and discussed thoroughly. The time limit frame of th reconstruction and the tranches were also the major part of discussion.</p>		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
The beneficiaries are modifying the structures due to the unawareness of the completion certificate.	Proper awareness programs with strict supervision about the terms and conditions to get the completion certificate.	RM, Ward,DLPIU	ASAP
Some of the real vulnerable people are left in the vulnerabl list	Correction of Vulnerable list	NRA	ASAP

**Photos**



**Gosaikunda RM chairperson and ward representatives filling up the Action form and survey form.**



**Orientation on Quality of construction in Gosaikunda RM.**



## Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
Time frame for the reconstruction and tranche completion.	Ward representatives	<b>The new time frame on the basis of Anusuchi-2 was discussed along with the grievance time period.(Biren Shah)</b>
Why are some of the real vulnerable group not being listed in the vulnerable list?	Ward representatives	<b>Process for the correction is essential. (Kaisang Nurpu Tamang,Chairperson,Gosaikunda RM)</b>

## Challenges and Way Forward

Challenge	Way Forward
Rate of construction materials is very high and not uniform	Road accessibility and proper hauling rules.