

District Report

Dolakha

27 October-2 November 2017

Activity Summary

HRRP

Meeting with NRA and DLPIU:

Meeting with NRA and DLPIU was conducted in NRA on Monday. During the meeting following verbal understanding was done

- Technical Orientation in Kalinchowk Rural Village Municipality because in Dolakha most of the non-complaint cases are in Kalinchowk Rural Village Municipality. Technical Orientation will focus only to locally elected representatives. In this regards NRA requested HRRP to coordinate. Since, election is on the way so for now it has been postponed till election.
- Tracking of DLPIU engineers since, in most of the places there is grievance that engineers they are not staying in their deployed area. To solve this problem HRRP suggested that every week engineers will get call from NRA and they will be asked for their weekly progress and that will be documented in excel. If there is mobile switch off then call to local representative and ward secretary will be done to ask whether deployed engineer is present in the area or not. This idea of HRRP is well appreciated by both NRA and DLPIU. NRA is going to keep landline phone for IM officer of HRRP and he will do the tracking work.
- Since, General Coordination Meeting was not conducted on schedule because of Tihar so, the date of the General Coordination Meeting was also fixed in the meeting.
- DLPIU chief has requested for technical help from HRRP in analyzing the design of house with slate roof presented by HURADEC, one of the POs of Dolakha to get approval for program implementation.

General Coordination Meeting:

General Coordination Meeting of HRRP has been scheduled on 2nd Nov 2017. Agenda of the meeting has been shared with the POs and Governmental Stakeholders.

Activity Summary

HRRP

Interview and Video Documentation with Bhimeshwor Guthi:

Interview and Video Documentation with Bhimeshwor Guthi was conducted on 1st November 2017. The main agenda of the interview was to get information about how the reconstruction of traditional Newari houses is being conducting. As the municipality has planned to construct the houses around the well-known Bhimeshwor temple as traditional Newari style with a view to attract tourist and to conserve the pattern of traditional Newari house construction. The detail of the activity will be shared soon.



4W data Upload :

4W data has been uploaded successfully in respective folder.

General Coordination Meeting held:

General Coordination Meeting was held in 2nd November 2017 at NRA Hall in Simpani. Meeting was chaired by acting NRA chief Mr. Sagar Acharya and invited guest were from DLPIU/DUDBC, DLPIU/Education and DLPIU/MoFALD. Participants from different POs were present in the meeting. They have presented their work progress and challenges they are facing in the reconstruction related activities. The detail of the activity will be shared through activity report.