


# WEEKLY BULLETIN

## 17 July 2017

### This Week's Highlights

- As of 17 July 2017, 65,181 houses have been approved to receive the 2nd tranche and 4,486 houses have been approved to receive the 3rd tranche. These [updates are mapped by MoFALD CL-PIU](#).
- [MoFALD CLPIU Enrolment Data, Published 16 July \(Nepali\)](#): As of 16 July 2017, 30,192 beneficiaries have received the first tranche and 32 beneficiaries have received the second tranche from the 17 less-affected districts.
- Latest NRA information on relocation:
  - [Related to relocation of settlements](#)
  - [Summary of relocation areas](#)
 Information on settlements requiring: (a) [1-10 families to be relocated](#), (b) [10-20 families to be relocated](#) and (c) [more than 20 families to be relocated](#).
- [Milijuli Nepali, Episode 684](#): Milijuli Nepali is broadcast every day except Sunday at 7:30am and 9:15pm on BBC Nepali Service, as well as on over 50 local radio stations at various times each week.
- [Revised Procedures for handling of grievances related to reconstruction, 2017 \(2074\) \(Nepali, unofficial English translation\)](#)



NRA progress update as of 15 July

## General Updates

### MoFALD CLPIU Enrolment Data, Published 16 July (Nepali):

S.N.	Districts	No. of Eligible HHs	No. of beneficiaries added after grievances addressal	Total no. of beneficiaries	No. of HHs with grant agreement	No. of HHs received 1st tranche	No. of HHs received 2nd tranche	No. of HHs received 3rd tranche
1	2	3	4	5	6	7	8	9
<b>Cluster 1- Highly affected 14 Districts</b>								
1	Sindhupalchok	78537	1380	79917	75304	75191	6550	169
2	Okhaldhunga	19819	346	20165	18701	18644	3405	2
3	Nuwakot	65773	3511	69284	62740	62666	7655	266
4	Ramechhap	43609	1280	44889	41861	41859	5605	241
5	Dolakha	51940	326	52266	48569	47042	8798	591
6	Gorkha	58503		60815	54521	54521	5860	0
7	Dhading	70581	5104	75685	65796	65465	1700	0
8	Kavrepalanchok	67731	4480	72211	63870	63870	5247	79
9	Rasuwa	11236	393	11629	9712	9770	1379	401
10	Sindhuli	34269	19	34288	30216	30159	2496	182
11	Makwanpur	30238	1420	31658	22479	21968	2368	577
12	Kathmandu	42500	2795	45295	35951	34964	498	0
13	Lalitpur	25892	46	25938	21235	19874	486	226
14	Bhaktapur	26066	1489	27555	21384	20799	87	0
<b>Sub-total</b>		<b>626694</b>	<b>22589</b>	<b>651595</b>	<b>572339</b>	<b>566792</b>	<b>52134</b>	<b>2734</b>
<b>Cluster 2 - Less affected 17 Districts</b>								
1	Sankhuwasabha	1953		1953	1583	608		
2	Bhojpur	5749		5749	1754	1537		
3	Dhankuta	2796		2796	1962	1861		
4	Khotang	8443		8443	6500	5681		
5	Solukhumbu	10794		10794	8095	514		
6	Chitwan	7335		7335	4000	1426		
7	Nawalparasi	872		872	500	150		
8	Tanahu	13821		13821	5000	195		
9	Lamjung	13519		13519	8968	4385	32	
10	Baglung	2375		2375	1107	1109		
11	Syangja	8549		8549	5342	2844		
12	Palpa	4652		4652	2500	1363		
13	Parbat	5269		5269	4138	4070		
14	Gulmi	4144		4144	2877	2068		
15	Kaski	6026		6026	1719	1719		
16	Arghakhachi	1036		1036	582	17		
17	Myagdi	868		868	645	645		
<b>Sub-total</b>		<b>98201</b>		<b>98201</b>	<b>57272</b>	<b>30192</b>	<b>32</b>	<b>0</b>
<b>Total</b>		<b>724895</b>	<b>22589</b>	<b>749796</b>	<b>629611</b>	<b>596984</b>	<b>52166</b>	<b>2734</b>

**Humanitarian Country Team Monsoon Update, 14 July:** The first of what will be regular monsoon updates, with the next update being sent out on 19 July. The updates combine information from all relevant clusters. The aim of the updates is to improve the collective understanding on monsoon hazards and impacts. Partner Organisations (POs) are

requested to kindly share any shelter related monsoon updates by filling up this [table](#) and emailing it to Deepika Bhardwaj, [Deepika.bhardwaj@ifrc.org](mailto:Deepika.bhardwaj@ifrc.org).

**Milijuli Nepali, Episode 684:** As the country heads into monsoon, there are several challenges being faced by people who are rebuilding. This episode focuses on how to protect buildings that are under construction from rain, whilst also efficiently using rainwater available during this time of year. Presenter Bhawana Gurung talks to engineer, Bijay Krishna Upadhaya (NSET) about how to beat the weather while rebuilding, helping address questions from communities who are currently rebuilding.

**REMINDER, NRA 5W Reporting:** to date 136 out of 146 (93%) POs have reported to the NRA 5W. Partners are requested to share their data for inclusion in the 5W as soon as possible. Progress Tracking (columns highlighted in yellow) has been added to the NRA 5W reporting system, so POs are kindly requested to use the [updated template](#), and can contact Gaurab Pradhan ([gaurab@hrrpnepal.org](mailto:gaurab@hrrpnepal.org)) and Bipin Jha ([bipin@hrrpnepal.org](mailto:bipin@hrrpnepal.org)) for further assistance. Once the NRA 5W is fully up and running the HRRP 4W will be phased out.

**HRRP Media Digest**, some interesting articles include:

[NRA approves Rs 145 billion budget for upcoming fiscal year:](#) The board committee of the Nepal Reconstruction Authority (NRA) has approved a 145 billion NPRs budget for the upcoming fiscal year 2017/18. The budget was approved during a meeting of the board, under the chairmanship of Prime Minister Sher Bahadur Deuba, that took place at Singha Durbar on 12 July.

[NRA says 31,979 pending grievances addressed:](#) The National Reconstruction Authority (NRA) says it has addressed 31,979 pending grievances that were registered at central level. The grievances were filed by people from the 14 districts worst hit by the 2015 earthquake. The NRA has decided to include 3,898 households on the list to receive the housing reconstruction grant. A field survey of 15,453 households will be conducted to further assess the situation before making a decision. The NRA has also decided to carry out a resurvey for 12,628 households which were missed during the initial survey. 300 engineers have been hired for this purpose.

[Cost of construction materials up by almost 20%:](#) the price of construction materials such as cement, sand, and iron rods, have gone up by almost 20% in the domestic market in the last three months, as post-earthquake reconstruction works have fueled demand for these products.

[Dhurmus-Suntali's model settlement plan in dispute:](#) the model settlement, planned to take up 1,000 ropanis of land in Mahatagaun Sallaghari Forest Area in Lele, Lalitpur, is now in dispute following a protest from some locals. The protesters feel that the project development could cause environmental disasters like landslides, destruction of wildlife habitat, and pollution of water sources. Dhurmus-Suntalil Foundation representatives have stated that the protests are politically motivated.

[Oil accidents in temporary shelters filling Nepalese children's hospital with burnt children:](#) an article focused on the work of [Burn Violence Survivors - Nepal](#) to support children who have suffered burn injuries as a result of accidents in their temporary shelters.

[Monastery rebuilding delay angers monks:](#) Monks from 14 districts most affected by the 2015 earthquake, as well as those from an additional 11 districts, formed a struggle committee on 11 July to press the authorities to rebuild damaged monasteries. A total of 993 monasteries were destroyed by the 2015 earthquake, according to the Buddhist Philosophy Promotion and Monastery Development Committee (BPPMDC) under the Ministry of Federal Affairs and Local Development (MoFALD).

[Bajhang landslide wipes out school:](#) A massive landslide wiped out a 22-room classroom block and an office building of Durga Bhawani Higher Secondary School at Bungal Municipality-6 in Bajhang on Monday evening. School headmaster Hikmat Bahadur Aidi said properties worth around Rs 30 million were destroyed in the disaster.

---

## Meetings and Events

---

**MoUD CLPIU training on the Correction and Exception Manual:** MoUD CLPIU is conducting trainings on the Correction and Exception for DLPIU Engineers in the earthquake affected districts. Limited seats are available for interested POs working in the housing and shelter sector. POs wishing to include staff in these trainings are requested to send names of a maximum of two technical staff to the DLPIU representative and HRRP district coordination team in your working district as soon as possible. Please refer to the [training schedule](#) and [district plan for trainings](#) for further details.

**NRA Meeting with Partner Organisations Working in Housing and Shelter:** On the 7 July, the NRA hosted a meeting with Partner Organisations (POs) that are involved in housing and/or shelter. NRA requested support from POs for the 50,000 NPRs top up for vulnerable households and for the expansion of technical assistance. POs were also provided an opportunity to raise issues and challenges impacting on their work.

**[HRRP Orientation on the Correction and Exception Manual, Nuwakot, 6 July](#)**

---

## Useful Documents

---

**MOFALD CLPIU, EHRP:**

[Environmental and Social Screening Report \(ESSR\)](#)

[Environmental and Social Management Plan \(ESMP\)](#)

**[Civil Society Report on Implementation of SDGs in Nepal, 2017, NGO Federation of Nepal:](#)** The report tries to expose the current status of development and the progress made so far in the course of implementing the 2030 Agenda of Sustainable Development (SDGs). This report represents the voices and perceptions of CSOs and tries to put views for achieving SDGs in the country.

**[United Nations Office for Disaster Risk Reduction \(UNISDR\) July Newsletter](#)**

**Urban Response Tools, [Stronger Cities Initiative:](#)** The International Rescue Committee, Norwegian Refugee Council and World Vision worked together to develop a suite of tools and practical guidance notes to promote improved responses to urban crises. The tools focus on urban areas affected by protracted displacement but they may be adapted for a variety of responses to urban crises or disasters. The tools available are an [urban context analysis toolkit](#), [Urban Multi-sector Vulnerability Assessment Tool \(UMVAT\)](#), [urban response analysis framework](#), [targeting in urban displacement contexts](#) and [urban stakeholder engagement and coordination](#).

**[Revised Procedures for handling of grievances related to reconstruction, 2017 \(2074\) \(Nepali\):](#)** Three new sections have been added; (10) Rural Municipality/Municipality level grievances handling committee, (11) Grievances handling at the central level, and (12) Central grievances handling committee. An unofficial English translation of the new sections is available [here](#).

---

## Information Products

---

**New HRRP Dashboards:**

**[Housing Progress:](#)** This dashboard has been developed to visually display the reconstruction updates shared by MoUD CL-PIU and MoFALD CL-PIU on a regular basis. Credit: USAID.

---

**Housing Typology:** here the various housing typologies being constructed across the earthquake affected districts are presented in an interactive map format. Please share any photos for inclusion, or any questions / feedback on the map, to [info@hrrpnepal.org](mailto:info@hrrpnepal.org).

**Community Feedback Project Request for Partner Feedback, Who is saying what, where?:** POs are requested to fill in this [spreadsheet format](#) with the feedback that has been gathered through interactions with communities in earthquake affected areas. Completed spreadsheets should be sent to Smriti Pant ([smriti.pant@one.un.org](mailto:smriti.pant@one.un.org)) or Bronwyn Russel ([bronwyn.russel@one.un.org](mailto:bronwyn.russel@one.un.org)) by Friday, July 21st. All information shared will be treated with confidentiality and respect.

**HRRP Gap Matrix Tool:** this tool, developed by the HRRP IM team, provides detailed information on gaps in coverage of the 6 core socio-technical assistance activities; household / community orientations, door to door technical assistance, helpdesk / technical resource centre, demonstration construction, short training for existing masons, and vocational training for new masons. To use the gap matrix, follow these steps:

1. Download the gap matrix tool,
2. Download the HRRP 4W dataset (updated every 2 weeks),
3. Follow the instructions in the 'Read Me' sheet to input the 4W data into the tool.

**[District Administrative Division Maps, prepared by MoFALD \(for all 75 districts\)](#)**