

District Report

Sindhuli

29 December 2017 – 4 January 2018

Activity Summary

Activity	Contact Person	Reference Document
Field Visit to Sunkoshi Gaunpalika-5 and Fikkal Gaunpalika-4, Khasang from 28 - 30 Dec 2017	im.sindhuli@hrrpnepal.org / techcord.sindhuli@hrrpnepal.org	Detail report in Field Visit section below
Orientation on “Repair and Retrofitting Manual and Hybrid Structure Manual” conducted on 4 January 2018, from 10:00 am to 2:00 pm at Hotel Valley View. The orientation focused on the repair and retrofitting manuals for RCC, Hybrid and Masonry structures highlighting the inspection method and technical details. A brief on “Seismic Retrofitting of Unsafe Housing in Nepal” by Build Change was also covered during the orientation.	im.sindhuli@hrrpnepal.org / techcord.sindhuli@hrrpnepal.org	Detail report will be shared soon.
Visit to POs (NRCS, HELVETAS, Swiss Contact) and Government (DUDBC DLPIU, NRA, CLPIU) to discuss construction status of Sindhuli District.	im.sindhuli@hrrpnepal.org / techcord.sindhuli@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Field Visit	Recently	Prakash Yogi and Lekha Nath Paudel

To include details of upcoming events and meetings in the next bulletin, please share details with techcord.sindhuli@hrrpnepal.org by COB Wednesday of each week.



News & Updates

- NRA has started 7-days mason training program in Fikkal gaupalika-4. Different INGOs have provided 7-days and 50-days Mason training in which around 1,100 Masons got 7-days and 50-days training and around 1,684 masons are taking 7-days and 50-days mason training.
- Besides the private houses reconstruction, reconstruction of schools and community buildings are also going on. 59 Schools are under reconstruction out of which 37 are truss structure and 22 are RCC structure.

Reconstruction of resident buildings update in Sindhuli District

- Till date total identified beneficiaries: 34,988
- Households that have received first installment from Nepal government (31,146) and INGO (863) = 32,009
- Households that have received second installment from Nepal government (4,952) and INGO (598) = 5,550
- Households that have received third installment from Nepal government (958) and INGO (332) = 1,290

Field Visit Reports

Date	Location	Participants	
28 th Dec 2017	Sunkoshi Gaunpalika-5	<ul style="list-style-type: none"> Prakash Yogi, Lekha Nath Paudel and Ayush Mukhiya 	
Objective(s)	<ul style="list-style-type: none"> To identify the number of tranche to be received in the mid of January 2018. To identify the challenges in reconstruction in the VDC. To monitor and participate in NRA 7-days Mason training. 		
Summary	<p>Field visit to Sunkoshi Gaunpalika with the NRA Engineer Ayush Mukhiya. The program was conducted in the presence of Sunkoshi Gaunpalika president (Dipa Bohara). They stated that this kind of training will enhance the participants' knowledge and skills and will help to speed up the reconstruction process. Team conducted the observation of the houses constructed and under construction. Then the problems regarding reconstruction were discussed with the elected people representatives.</p>		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Lack of availability of trained masons has delayed the reconstruction process.	Training should be in each Wards	INGOs and local GOs	
Photos			
			
<p>Caption: The beneficiary of this house is (Danda Pani Bhandari) from Sunkoshi Gaunpalika-5. The owner has received the second tranche of reconstruction grant. The house has been completed up to the lintel level and the roof band is being constructed. The building seems to be large in span so we suggested for the partition wall/buttress wall.</p>		<p>Caption: NRA trainer (Er. Sabal Bhandari) and trainees from Sunkoshi Gaunpalika in the exercise session for the layout of building. The trainees were pleasant and satisfied by this training.</p>	

Date	Location	Participants
29 th Dec 2017	Fikkal Gaunpalika-4	<ul style="list-style-type: none"> Prakash Yogi, Lekha Nath Paudel and Ayush Mukhiya
Objective(s)	<ul style="list-style-type: none"> To identify the number of tranche to be received in the mid of January 2018. To identify the challenges in reconstruction in the VDC. To monitor and participate in NRA 7-days Mason training. 	
Summary	<p>Field visit to Fikkal Gaunpalika with the NRA Engineer Ayush Mukhiya. The program was conducted in the presence of Fikkal Gaunpalika president (Dhan Bahadur Karki) and Vice President (Parbati Sunuwar). They stated that the training will enhance the knowledge and skills of the participants and will help in the reconstruction process. Team conducted the observation of the houses constructed and under construction. Then the problems and challenges regarding reconstruction were discussed with the elected people representatives.</p>	

Photos



Caption: Lekhanath Paudel, Technical Coordinator, HRRP Sindhuli giving speech about HRRP and the importance of mason training for reconstruction process. The president of Fikkal Gaunpalika (Dhan Bahadur Karki) also focused on the objective of this training in the reconstruction status.



Caption: The beneficiary (Chhatra Bahadur Majhi) from Fikkal Gaunpalika-4 rebuilding the stone mud mortar house. The house is in the plinth level stage. Masons are bar binding for the DPC level. The beneficiary will receive the second tranche after casting the DPC band.