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Housing Recovery and 

Reconstruction Platform  

District Report  

Kavrepalanchok 

14 ï 27 September 2018 

Summary of events during this period  

Name of activity/event  Event date 
Participants 
summary  Contact Person 

Reference 
Document 

Male Female 

Joint Monitoring Field visit to 
Bhumlu Gaupalika  

20-21 September 
2018 

3 2 reshma@hrrpnepal
.org 

Details in the 
field visit section 
below 

GMALI/HRRP Coordination 
Meeting 

27th September 
2018 

8 2 reshma@hrrpnepal
.org 

Draft Meeting 
Minutes 

Training Database Update 25th September 
2018 

- - im.kavrepalanchok
@hrrpnepal.org 

Google Drive 

5W Update 24th  September 
2018 

- - im.kavrepalanchok
@hrrpnepal.org 

Google Drive 

HRRP Summary Report to 
GMALI, DUDBC/DLPIU 

25th September 
2018 

- - reshma@hrrpnepal
.org  

Report 

Housing Typology Update 27th September 
2018 

- - reshma@hrrpnepal
.org  

Google Drive 

Contact List Update 27th September 
2018 

  im.kavrepalanchok
@hrrpnepal.org 

Google Drive 

Support to GMALI 
(Data entry, grievance 
handling) 

Ongoing - - reshma@hrrpnepal
.org 

NA 

 

 Upcoming Events & Meetings 
Name of activity/event  Date, Time, and 

Location 
Organizer Contact Person 

Municipal Orientation and 
Action Planning 

TBD GMALI/HRRP reshma@hrrpnepal.org 
 

Field Visit to Taldhunga, 
Khanikhola 

5th October 2018 HRRP reshma@hrrpnepal.org 
 

To include details of upcoming events and meetings in the next bulletin, please share details with 
reshma@hrrpnepal.org  by COB Wednesday of each week. 
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Field Visit Report  
Visit 1 

Date  Location Participants from HRRP and stakeholders  

20-21 September 2018 Bhumlu Gaupalika ¶ Roshan Kesari, M&E CLPIU 

¶ Smita Yogal Shrestha, DLPIU 

¶ Ishor Neupane, HRRP Kavre 

¶ Reshma Shrestha, HRRP Kavre 

 

Objective(s) 
Á Coordination meeting with wards. 
Á Collect the housing reconstruction updates at ward level. 

 

Summary 

During the joint monitoring visit, Ward Level Coordination Meetings and Field Visit were 
conducted in 8 wards of Bhumlu Gaupalika; Ward 1 (Saping), Ward 4 (Chaubas), Ward 5 
(SalleBhumlu), Ward 6 (KolatiBhumlu), Ward 7 (FalateBhumlu), Ward 8 (Bhumlutar), Ward 9 
(JyamdiMandan) and Ward 10 (Dolalghat). 
The common points raised in the meeting were: 
Á Non-compliance cases; most of them constructed immediately after earthquake, and 

difficulty in encouraging the beneficiaries to carry on the correction measures as suggested 
by DSE 

Á Need to convert retrofit beneficiaries into reconstruction beneficiaries 
Á Grievance addressal of the grievances registered till Mangshir 2074 post resurvey and 

reverification 
Á Completion of awareness programs on the need to receive Completion Certificate 
Á Delay in tranche release and files missing at DLPIUs 
Á Need to support the vulnerable beneficiaries 
The specific issues raised in the meeting were: 
Á Bhumlutar:  

o The enrolment of beneficiaries identified from resurvey and reverification is still on 
hold as the ward is yet to receive the non-beneficiaries list from the Gaupalika.  

o Enrolment in Bhumlutar started late as the beneficiaries had no Land Certificate 
and they were enrolled using Land Bills (Nissa). This has also led to encroachment 
of public lands. As there is no valid land document in the entire ward, no major 
steps can be taken to stop the public land encroachment. 

o 17 of the beneficiaries were listed under vulnerable land and settlement. 11 of 
them have received the NPR 2 lakhs support for land whereas 6 are under process. 
8 of the beneficiaries have bought land in the same area and other 3 too will be 
buying land at the same area. So, a request has been made by the beneficiaries to 
support build an integrated settlement. 

Á Dolalghat: 
o Reconstruction rate is comparatively slow in Dolalghat as most of the beneficiaries 

are in the urban areas of the ward.  
o Road bylaws and river bylaws have affected 40-50 beneficiaries. These 

beneficiaries lie in the belt between road and river. Due to the road bylaws they 
have constructed houses meeting the road setbacks but this setback compelled 
them to violate the river bylaws, thus pending their files for further tranches. 
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Photos 

  
Ward Level Coordination Meeting at Chaubas, Bhumlu 4 
with the participation of Ward representatives (Ward 
Chief, Ward Secretary), DUDBC/DLPIU and HRRP. 
Photograph By: Reshma Shrestha  

Reconstruction rate in Bhulmutar Gaupalika is amongst 
the highest in the district. 95.19% beneficiaries have 
received first tranche, 80.8% have received second 
tranche and 49.32% have received third tranche. All of 
the wards visited were positive in completing the 
housing reconstruction by the deadline. 
Photograph By: Reshma Shrestha 

 

Housing Typology Report 

 
 

Address: Kavrepalanchok, Bhumlu 5 
Building Typology: Prefab Structure 
Description: Ganesh Parajuli constructed a prefab 
house along with five other similar houses nearby. After 
the detailed analysis by DSE, the house has been 
forwarded for third tranche. 
Photographed By: Reshma Shrestha 

Address: Kavrepalanchok, Bhumlu 1 
Building Typology: Stone in Mud 
Description:  Jay Bahadur Pahari constucted his house 
immediately after earthquake. As his house was non-
compliant, he constructed new house. The new house 
has been inspected for second tranche. 
Photographed By: Reshma Shrestha 
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Address: Kavrepalanchok, Bhumlu 1 
Building Typology: Brick in Cement 
Description: Ram Jyoti Pahari constructed his house for 
a total worth NPR 13 lakhs. He was amongst the first to 
complete house in his locality and has received third 
tranche. 
Photographed By: Reshma Shrestha 

Address: Kavrepalanchok, Bhumlu 1 
Building Typology: Stone in Mud 
Description: Suku Maya Lama has received second 
tranche and her house has been inspected for the third 
tranche. With the engagement of all the family 
members both as masons and labors along with 
consultations with engineers, she completed her house 
to meet the Asadh deadline. 
Photographed By: Reshma Shrestha 

 
 

Address: Kavrepalanchok, Bhumlu 1 
Building Typology: Stone in Mud 
Description: Prem Bahadur Pahari has received third 
tranche. 
Photographed By: Reshma Shrestha 

Address: Kavrepalanchok, Bhumlu 7 
Building Typology: Stone in Mud 
Description: Ram Kumar Tamang is constructing his 
house using masons from Dailekh. His house has been 
inspected for second tranche. 
Photographed By: Reshma Shrestha 
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Address: Kavrepalanchok, Bhumlu 7 
Building Typology: Stone in Mud 
Description: Ram Krishna Tamang constructed his 
house within NPR 5 lakhs. He has received third tranche 
of the housing grant. As the space was insufficient, he is 
adding a kitchen adjacent to his house. 
Photographed By: Reshma Shrestha 

Address: Kavrepalanchok, Bhumlu 6 
Building Typology: Stone in Mud 
Description: Nirmala Shivabhakti has received third 
tranche of housing grant. 
Photographed By: Reshma Shrestha 

  
Address: Kavrepalanchok, Bhumlu 5 
Building Typology: Brick in Cement 
Description: Resham Bahadur Khatri constructed two 
roomed brick in cement house. He has received third 
tranche of housing grant. After receiving the third 
tranche, he added extra pillars for lobby space and 
additional storey of four rooms. 
Photographed By: Reshma Shrestha 

Address: Kavrepalanchok, Bhumlu 4 
Building Typology: Stone in Cement 
Description: Hem Bahadur Khatri has received third 
tranche of housing tranche. 
Photographed By: Reshma Shrestha 
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Address: Kavrepalanchok, Bhumlu 4 
Building Typology: Stone in Mud 
Description: Rama Sarki constructed her house in a 
total of NPR 3,90,000. She used the second tranche of 
the adjacent beneficiary and returned the sum upon 
receiving the third tranche. This way she avoided the 
loan process. 
Photographed By: Reshma Shrestha 

 

 
 


