

# District Report

## DOLAKHA

29 December 2017 – 4 January 2018

### Activity Summary

Activity	Contact Person	Reference Document
<b>Meeting with NRA:</b> Meeting with NRA was conducted to wish English New Year and to know the strategy for upcoming year. NRA acting chief told that they don't have such strategy right now but they will effectively carry out the coordination with government line agencies and POs to accelerate the reconstruction process.	<a href="mailto:techcord.dolakha@hrrpnepal.org">techcord.dolakha@hrrpnepal.org</a> <a href="mailto:ravi@hrrpnepal.org">ravi@hrrpnepal.org</a>	
<b>Meeting with DLPIU:</b> Meeting with DLPIU chief was conducted to wish English New Year and to know their upcoming activities. DLPIU acting chief updated that they have some budget to carry out mason training. So, for now they are collecting the name list of interested participants. He requested to provide mason coverage map at ward level to know exactly where the gaps are and where actual needs are.	<a href="mailto:techcord.dolakha@hrrpnepal.org">techcord.dolakha@hrrpnepal.org</a> <a href="mailto:ravi@hrrpnepal.org">ravi@hrrpnepal.org</a>	
<b>Problem associated with CS entry solved:</b> Problem associated with CS entry software in uploading inspection form was solved after an hours of work in DLPIU. At that time Technical Coordinator was busy in taking note on compliance cases and their reoccurrence and Information manager was busy in solving problem associated with CS entry. As per DSE, compliance rate is high in stone masonry buildings now compared to past. But correction has not been implemented in non-compliance buildings. She also added that there are still problems in RCC building which need to be analyzed through software.	<a href="mailto:techcord.dolakha@hrrpnepal.org">techcord.dolakha@hrrpnepal.org</a> <a href="mailto:ravi@hrrpnepal.org">ravi@hrrpnepal.org</a>	