

District Report

Rasuwa

6 - 19 July 2018

Activity Summary		
Activity	Contact Person	Reference Document
<p>Nepal Red Cross society conduct induction meeting to support Vulnerable HHs at district headquarter. In presence of Asst.CDO , DCC head , RM chairperson , GMaLI head , DUDBC-DLPIU , HRRP , media person meeting was conducted .275 HHs were listed as vulnerable HHs for Rasuwa district. In which 40 HHs were not enrolled yet, 52 HHs received 1st tranche, 92 HHs received 2nd tranche and 91 HHs received 3rd tranche from GoN housing grant.</p> <p>The main four decisions points were:</p> <ol style="list-style-type: none"> 1) Support were provided for all 275 HHs (Blanket approach) no matter how much grant support HHs received from GoN . 2) 50k Cash support will provided through bank without any condition,no material support .Also provided S-TA for those HHs by NRCS . 3) Also collect other vulnerable HHs list with in district those who were not included in this list and submitted at NRA for further support. 4) All these discussion were prepare by local level (RM level) and submit to DCC and GMaLI and they will coordinate with NRA for further process. 	<p>Madhu.thapa@nrcc.org lm.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org</p>	<p>Meeting minute (Click Here)</p>
<p>Coordination and Capacity Strengthening for rural municipality level from partner organizations was updated at national level.</p>	<p>lm.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org</p>	<p>For document (Click Here)</p>
<p>Contact details of partners working on reconstruction in Rasuwa district was shared to Community feedback project Focal person of Rasuwa and Nuwakot.</p>	<p>lm.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org</p>	<p>For contact details (Click Here)</p>
<p>Training participant list of CLPIU -TCN training was updated on NRA training database format and shared to national team.</p> <p>Updated training details: Total event = 24 Total Participant list updated =240 Male = 149 Female =91</p>	<p>lm.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org</p>	<p>For training database (Click Here)</p>
<p>Enrollment-Tranche update of district was updated and shared to partners organization.</p>	<p>lm.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org</p>	<p>For Enrollment/Tranche Update (Click Here)</p>

Activity Summary

Collected some issues and challenges in reconstruction from GoN stockholders and shared with national team for world bank consultation meeting.	Im.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org	For document (Click Here)
share google form for NRA, Building DLPIU Engineers Survey. Talked with the focal person DLPIU Building (Mr. Saroj Yadav) about the main objective of the form and the ways in which the engineers, sub-engineers and assistant sub engineers can effectively take part in it which can provide a useful information.	skycivil20@gmail.com Techcord.rasuwa@hrrpnepal.org Im.rasuwa@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Durable solution project team is going to organized project introduction program.	22-July,2018 at 2PM DAO office – Dhunche , Rasuwa	nisha.niraula@peopleinneed.cz biswash@csrcnepal.org