

District Report



Dolakha

27 April to 3 May 2018

Activity Summary

Activity	Contact Person	Reference Document
<p>Inauguration of School by VP: VP Nanda Bahadur Pun inaugurated new school building at Sharada Secondary School at Shailung RM-8, Dolakha. The school building has been financially supported by the Singapore Red Cross and Nepali partner is Dayaka Haatharu an NGO which costs 25 million Nepalese rupees. The school building has 12 rooms with computer lab.</p>	<p>dc.dolakha@hrrpnepal.org Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org</p>	
<p>Houses handover, school building and community center inaugurated: SOS Children's Villages Inaugurates and handover the new reconstructed Houses, school building and community center in Lakuridada, Dolakha. Culture, Tourism and Civil Aviation Minister Rabindra Adhikari attended the function.</p>	<p>dc.dolakha@hrrpnepal.org Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org</p>	
<p>Deaf School building inaugurated: 6 roomed safe building was inaugurated in Bhimeshwor Deaf Basic School from the support of Australia with coordination of Plan Nepal. The building cost is 1.5 crore Nepalese rupees. 40 deaf students have been studying there from Dolakha, Ramechhap and neighboring districts.</p>	<p>dc.dolakha@hrrpnepal.org Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org</p>	

Field Visit Reports

Date:	Location:	Participants	
2 nd May 2018	Bhimeshwor-9, Kharidhunda	• Kamal B Mahat, Ravi Pajiyar	
Objective(s)	<ul style="list-style-type: none"> To attend the inauguration, handover of the SOS Nepal built school building, community center, houses; monitor the repair and retrofitting of Sitosna Fruit Rootstock Office building, Boch, Dolakha with DLPIU team 		
Summary	<p>To observe the reconstruction progress: Out of the 107 houses in Lakuridanda completed houses have been handover, inaugurated school building, community center;</p> <p>The DLPIU team monitored the repair and retrofitting of Sitosna Fruit Rootstock office building in Boch and advised to the contractors for necessary improvements.</p>		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Some of the houses have not been completed. In Sitosna Fruit Rootstock Office the construction has not been built with the design accordingly.	More monitoring needed	SOS, DLPIU	
Photos			
			
Caption: Ongoing repair and retrofitting of Sitosna Fruit Rootstock office building, Boch, Dolakha	Caption: School building built by SOS Nepal at Bhimeshwor-9, Kharidhunga, Dolakha		