

# District Report

## Dhading

22 June – 5 July 2018

### Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Gangajamuna rural municipality coordination meeting with field visit.	22 June, 2018	14	5	HRRP-DC	Refer to field visit section
District Coordination Meeting	25 June, 2018	32	4	HRRP-DC	<a href="#">Link</a>
District Disaster Management Committee meeting Dhading	28 June, 2018	37	0	DDMC-officer	<a href="#">Link</a>
Joint monitoring field visit with MOUD-CLPIU	2-6 July, 2018	3	0	HRRP-team & MOUD-CLPIU: M&E	

### Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Follow up on NRA vulnerable list.	9-11 July 2018.	HRRP	HRRP-team

To include details of upcoming events and meetings in the next bulletin, please share details with [dc.dhading@hrrpnepal.org](mailto:dc.dhading@hrrpnepal.org) by COB Wednesday of each week.

### Field Visit /RM Coordination Meeting

#### Visit 1

21-23	Gangajamuna RM office, ward no.: 2.	<ul style="list-style-type: none"> <li>Prabin Gautam (HRRP-DC)</li> <li>Sandesh Pokhrel (EHRP) and</li> </ul>
<b>Objective(s)</b>	Palika level coordination meeting: <ul style="list-style-type: none"> <li>Identification of Build Back Better opportunities (infrastructure)</li> <li>Reconstruction status of Palika, its issues and challenges.</li> <li>Disclosure of environment and social issues due to reconstruction related activities to be addressed from Environmental, Social and Management program (ESMP).</li> <li>Establishment of file tracking system of beneficiaries.</li> <li>Palika planning to support vulnerable.</li> <li>Identification of geologically vulnerable sites.</li> </ul>	
<b>Summary</b>	The rural municipality coordination meeting of Gangajamuna RM was chaired by Mr. Balabhadur Adhikari who is the mayor of rural municipality. In close coordination with NRA/GMALI, HRRP carried out the meeting with all ward leaders and representatives of Gangajamuna RM along with the partner organizations who were actively working here.	

	<p>Until 20 June 2018, Gangajamuna RM have 1234 registered beneficiaries out of which 1196 were listed eligible long before while 38 were after grievance registered.</p> <p>According to palika, 1184 = received 1st tranche 923 = received 2nd tranche 332 = received 3rd tranche</p> <p>As per palika, there are some errors in the vulnerable list. Thus, palika will discuss in close coordination with ward chairpersons to identify and verify it before submission to GMALI or HRRP.</p> <p>Gumdi &amp; Ree have less progress as compared to other locations(VDCs).</p> <p>The meeting was focused to support vulnerable groups, HHs of land hazard resettlement within palika, infrastructure development in coming fiscal year. Some of focused points were:</p> <ul style="list-style-type: none"> <li>• Identification of Build Back Better opportunities (Infrastructure)</li> <li>• Discloser of Environment and social screening report findings</li> <li>• Identification of Environmental and Social Issues due to reconstruction related activities to be addressed from ESMP</li> <li>• Identification of Geologically Vulnerable Sites</li> <li>• Identification of Income Generating Activities required on settlement level.</li> </ul> <p>Palika has kept each record of beneficiaries which have been submitted to respective NRA offices of the district. Thus, has maintained file tracking within rural municipality office.</p> <p>Also, HRRP distributed info graphics, district profile and district maps at rural municipality meeting.</p>
--	---

Challenges / Issues Identified	Action Required	Responsible	Timeframe
NRA engineers are unevenly distributed within palika.	Focus on areas of low progress coordinating with ward leaders to deploy them as per need.	Gangajamuna RM	
Challenge of registration for grievance handling at RM.	Avoid false beneficiary registration at grievance list.	Gangajamuna RM	

**Photos**



Caption: Rural municipality coordination meeting at Gangajamuna RM with palika mayor, ward leaders, NRA/GMALI, HRRP, and partner organizations.

Caption: Rural municipality coordination meeting at Gangajamuna RM with palika mayor, ward leaders, NRA/GMALI, HRRP, and partner organizations

## Housing Typology Report



Caption: Goma Gurung, Dhading, Gangajamuna rural municipality. She has received all three tranches of GoN grant.



Caption: Bhimsen Adhikari, Dhading, Gangajamuna RM. He has received 1<sup>st</sup> and 2<sup>nd</sup> tranches of GoN grants



Caption: Indra Bahadur Pariyar, Dhading, Gangajamuna RM, ward no.: 5. He has received all tranches of government grant.



Caption: Anonymous name, Dhading, Gangajamuna RM, Ward no.: 2. Has received all tranches of GoN grants.

## Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
When will the complete resolved list of grievance be published?	Beneficiary	Gradually, the list is being published from NRA. (HRRP)
Can additional beneficiaries be added in the most vulnerable list of NRA?	Ward leader, Gangajamuna RM.	We need to verify the NRA list for now. (HRRP)