

District Report

Kavrepalanchok

9 – 15 Feb 2018

Activity Summary

Activity	Contact Person	Reference Document
<p><u>Meeting with NRA Kavre</u> (An informal meeting was conducted with NRA Chief Dhruva Gaida to discuss the reconstruction issues, necessary field visits and date for the next coordination meeting.)</p> <p><u>Major Plans:</u> To monitor the land selection by the relocation beneficiaries at NagreGagarche, field visit was planned on 20th Feb 2018. The tentative date for NRA/HRRP Coordination Meeting was fixed for 26th Feb 2018. To sort the human resource deficiency at MoFALD/DLPIU, HRRP Kavre will follow-up with the POs.)</p>	reshma@hrrpnepal.org	N/A
<p><u>Contact List Update</u> (The Contact List has been updated and uploaded in the respective folder in Google Drive.)</p>	im.kavrepalanchok@hrrpnepal.org	Google Drive
<p><u>HRRP Summary Report</u> (A report based on HRRP 4W was submitted to NRA Kavre and MoFALD/DLPIU)</p>	reshma@hrrpnepal.org	HRRP Summary Report
<p><u>Followup with Arsow Nepal</u> (Arsow Nepal will be supporting one technical person to support data entry at MoFALD/DLPIU for a period of 20 days since 16th Feb 2018.)</p>	reshma@hrrpnepal.org	N/A
<p><u>4W Update</u> (R49 of 4W has been updated and uploaded in the respective folder in Google Drive.)</p>	im.kavrepalanchok@hrrpnepal.org	Google Drive
<p><u>Training Database Update</u> (POs were requested for the training database update. Updates received from Caritas Nepal and HELVETAS will shortly be updated in NRA Training Format.)</p>	reshma@hrrpnepal.org im.kavrepalanchok@hrrpnepal.org	N/A
<p><u>Training Updates from DUDBC/DLPIU</u> (15 numbers of 7 Day Mason Trainings have been completed by DUDBC/DLPIU during December and January. The training database will be updated once the hard copies records are digitized. HRRP Kavre too will lend support in digitization if required.)</p>	reshma@hrrpnepal.org im.kavrepalanchok@hrrpnepal.org	N/A
<p><u>Support to NRA and MoFALD/DLPIU</u> (HRRP Kavre lent support to NRA and MoFALD/DLPIU in addressing beneficiaries' queries and data entry.)</p>	reshma@hrrpnepal.org im.kavrepalanchok@hrrpnepal.org	N/A

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Field Visit to NagreGagarche, ChauriDeurali Rural Municipality	20 Feb 2018, 7:00 AM-6 PM NagreGagarche	reshma@hrrpnepal.org
To include details of upcoming events and meetings in the next bulletin, please share details with reshma@hrrpnepal.org by COB Wednesday of each week.		

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
The PA Form was signed by my husband who now is abroad. He has signed a consent form to allow me sign the further tranches on his behalf but the DLPIU says I cannot receive the tranche.	Beneficiary	Such cases are temporarily stopped for further tranches by MoFALD/DLPIU in lieu of many fraudulent cases. DLPIU is looking after the possible solutions and has assured to address the issues shortly. (HRRP Kavre)