

# District Report

## Dolakha

16 – 22 March 2018

### Activity Summary

Activity	Contact Person	Reference Document
<b>General Coordination Meeting:</b> District level coordination meeting was held on 16 <sup>th</sup> March 2018 at NRA Hall, Simpani, Charikot, Dolakha. Representative from different partner organization and government organization were participated to update their activities on reconstruction and shared plans for upcoming month.	<a href="mailto:Techcord.dolakha@hrrpnepal.org">Techcord.dolakha@hrrpnepal.org</a> <a href="mailto:ravi@hrrpnepal.org">ravi@hrrpnepal.org</a>	Minute of meeting. <a href="#">Click here</a>
<b>Sharing of mason database:</b> As HRRP is hub for information regarding reconstruction and recovery, government agencies – NRA, MoUD DLPIU and MoFALD at district level were provided with mason data set as per their requirement.	<a href="mailto:Techcord.dolakha@hrrpnepal.org">Techcord.dolakha@hrrpnepal.org</a> <a href="mailto:ravi@hrrpnepal.org">ravi@hrrpnepal.org</a>	4W matrix and Training Database of HRRP
<b>Visit to Tamakoshi Rural Municipality:</b> There was field visit to Bhirkot, Malu and Japhe to sight reconstruction rate. Beside that working women in reconstruction were found in quite good number.	<a href="mailto:Techcord.dolakha@hrrpnepal.org">Techcord.dolakha@hrrpnepal.org</a> <a href="mailto:ravi@hrrpnepal.org">ravi@hrrpnepal.org</a>	



### Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Joint Monitoring and field visit with ECARDS - Dolakha	26 <sup>th</sup> March, Monday 7:00 AM Tamakoshi Rural Municipality	Kamal Bahadur Mahat Binod Kumar Kalauni Ravi Pajiyar
Palika level coordination Meeting	27 <sup>th</sup> March, Tuesday 10:00 AM Baiteshwor Rural Municipality	Kamal Bahadur Mahat Binod Kumar Kalauni Ravi Pajiyar
Palika level coordination Meeting	29 <sup>th</sup> March, Thursday 10:00 AM Melung Rural Municipality	Kamal Bahadur Mahat Binod Kumar Kalauni Ravi Pajiyar

### News & Updates

- HRRP Dolakha now has complete team at district
- NSET is organizing mason ToT from 23<sup>rd</sup> March 2018 for 30 participants from different rural municipality at district.

## Field Visit Reports

<b>Date:</b>	<b>Location:</b>	<b>Participants</b>	
16 <sup>th</sup> March 2018	Tamakoshi Rural Municipality (Malu, Japhe and Bhirkot)	• Binod Kalauni	
<b>Objective(s)</b>	• To observe the reconstruction progress		
<b>Summary</b>	<p><b>To observe the reconstruction progress:</b> The reconstruction status of Malu, Japhe and Bhirkot had taken good pace recently. During the visit number of houses being constructed were taken under consideration. Beside that we found high involvement of women there They have been trained under OJT provided by NSET.</p> <p>Most of the beneficiaries has started constructing their houses to secure their tranche disbursement in time.</p>		
<b>Challenges / Issues Identified</b>	<b>Action Required</b>	<b>Responsible</b>	<b>Timeframe</b>
Water is the major hurdle in the reconstruction. They have to fetch water from distance of more than 3 hrs. walk, just for drinking purpose.	Facilitation of water in adequate amount	Local and National Level bodies	
<b>Photos</b>			
			
<p><b>Caption:</b> All the women are trained mason and they have been involved in constructing each other's house at Majhi gau, Tamakoshi – 1, Dolakha</p>		<p><b>Caption:</b> Highly influenced women after OJT by NSET. They have recently completed 5 houses on their own. They says 'we will be working till the reconstruction ends' from Tamakoshi -2, Dolakha</p>	

## Housing Typology Report



**Caption:** Dry stone masonry building built just after earthquake but the house was ineligible for the grant due to its length. Tamakoshi Rural Municipality, ward-02.



**Caption:** Same building in the picture beside, was corrected with the partition wall in between. Hence the owner is now eligible for the first tranche of grant