

District Report

Okhaldhunga

29 Jan – 2 February 2018

Activity Summary

Activity	Contact Person	Reference Document
Field Visit to different wards of chisankhugadi Gaun Palika and also participated in the closing ceremony of seven days mason training provided by NRA	Prakash Basnet prakash@hrrpnepal.org	Field Visit report will be shared in the next weekly district report
Contact List Updated	Uttam Parajuli Im.okhaldhunga@hrrpnepal.org	Click Here for Contact
Enrollment Updated & 4w updated	Uttam Parajuli Im.okhaldhunga@hrrpnepal.org	Click for 4W Click here for enrollment
Mason Training Database Updated	Uttam Parajuli Im.okhaldhunga@hrrpnepal.org	Click for Training dataset
Monthly Workplan prepared	Prakash/Sagar/Uttam Prakash@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
General/Technical Coordination Meeting	12 th Feb,2017 NRA Meeting Hall	Prakash Basnet prakash@hrrpnepal.org
Field Visit	Champadevi Rural Municipality date will be decided later	Sagar Chandra Adhikari Techcord.okhaldhunga@hrrpnepal.org
Field Visit	Likhu Rural Municipality	Prakash Basnet prakash@hrrpnepal.org

To include details of upcoming events and meetings in the next bulletin, please share details with dc.okhaldhunga@hrrpnepal.org by COB Wednesday of each week.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
Why don't NRA or DLPIU do not inform to the local bodies regarding the who have eligible for the tranche? Why they don't give us the list of beneficiaries who are approved for the tranche?	Ganga Shrestha/ ward chairperson chinshankhu Gadhi Rural Municipality ward-3	After finalization of the list from NRA, DLPIU and financial comptroller general office towards banks this list will also be transfer towards local level after 5 days from the date of receiving by banks. (NRA act. chief Yubaraj Kharel)

Challenges and Way Forward

Challenge	Way Forward
Trained Masons are still bit confusing about the construction methodologies.	Need of short refresher training course (one or Two days within Palika level)
Delayed schedule of mason training	Training should be provided in timely basis