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This Week's Highlights








The CBS survey in the 17 districts is 88% complete as of Friday 31st March, and the NRA CEO is in Lumle VDC in
Kaski District today to launch disbursement of the first tranche to eligible households (Nepali, English)
MoFALD released new enrolment data on 2nd April which shows that 89.5% of eligible households have been
enrolled, and that 96.5% of enrolled households have received the first tranche of the grant (Nepali, English)
As of 3rd April, MoUD CL-PIU reports that 9,049 HHs have been approved for the 2nd tranche and 358 HHs have
been approved for the 3rd tranche
Volume two of the DUDBC house design catalogue has been released
Northern Areas Technical Session, Tuesday, 4th April, 11am, DUDBC Conference Hall
Functional Unbundling Report posted on the website of the Office of the Prime Minister and Council of Ministers
Nepal’s Reconstruction Communications: findings from BBC Media Action research

A house under construction in Tipling VDC, Dhading; photo credit National Society of Earthquake Technology-Nepal
(NSET).
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General Updates
MoUD CL-PIU MIS portal: district-wise overview of inspection and reconstruction progress from DL-PIU engineers, table
below provides numbers as of 3rd April, 11am:

Volume two of the DUDBC house design catalogue has been released and includes model house designs using:
 Interlocking brick masonry,
 Confined hollow concrete block masonry,
 Hollow concrete block masonry,
 Compressed stabilised earth block masonry,
 Random rubble masonry in mud mortar with GI wire containment,
 Bamboo and stone masonry hybrid structure,
 Rat trap bond masonry,
 Earth bag masonry,
 Light gauge steel structure,
 Steel structure,
 Timber structure, and
 Debris block masonry.
These typologies are not part of the Nepal National Building code but the designs included in the catalogue are now
approved MoUD designs and the next step will be for MoUD CL-PIU and NRA to develop inspection criteria for these
models.
HRRP Media Digest, some interesting articles include:
12 ways to turn water from waste to resource: as 80% of the world’s wastewater flows untreated into the
environment, The Guardian asked an expert panel to discuss how to promote water reuse
Lowest bidders threatening Nepal’s quake-hit heritage: Deepak Shrestha, caretaker of the Trailokya Mohan
Narayan Temple, has closed the temple to keep out the contractors who are meant to be rebuilding it as he feels
they will not rebuild the temple correctly. The head of UNESCO in Nepal, Christian Manhart, said that the lowest
bidder may not be the best placed to manage challenging repair and reconstruction works to heritage sites.
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Tourism pumped Rs177b into Nepal’s economy: Nepal’s travel and tourism sector pumped Rs177 billion into the
economy and supported more than 427,000 jobs last year, according to the World Travel and Tourism Council
(WTTC).
On the path to recovery: repairing the trail to Uhiya village, near the epicentre of the April 25th earthquake, has
made travelling safer, revived trekking, and raised the income of local women.
Nepal’s economy likely to grow by up to 6.2pc: ADB: the economy may expand by up to 6.2% in the current fiscal
year, led by a bumper agricultural output, prospects of a pick-up in post-earthquake reconstruction works, and
an improving investment climate.
Earthquake impact study report released: ‘Nepal earthquake 2015: A socio-demographic impact study’ was
released by Minister for Population and Environment (MoPE), Jay Dev Joshi on the 29th March. The study was
conducted by the Tribhuvan University Central Department of Population Studies, with support from MoPE,
UNFPA and IOM.
Support to MoUD CL-PIU for typical non-compliance review: HRRP technical coordinators, as well as a structural
engineer from Build Change, are working with MoUD CL-PIU engineers and architects to review 10 typical non-compliant
RCC structures. The information on the structures has been submitted by DL-PIU engineers and the review will now
structurally analyse these to determine if they fulfil NBC requirements. If so, they will be approved and the design and
drawings will be finalised and shared to the districts. It is estimated that this process will take 3 weeks to complete.
Partners interested to get further information or support the process may contact Narayan Marasini, HRRP National
Technical Coordinator, techcord.national@hrrpnepal.org.
NRA 5W Reporting: to date only 79 out of 131 partners have reported to the NRA 5W system. We urge partners who
have not reported to share their data as soon as possible. Please feel free to contact Gaurab Pradhan,
gaurab@hrrpnepal.org, for more information. Once the NRA 5W is fully up and running the HRRP 4W will be phased out.
Build Change are offering internships for engineers and graduate opportunities for young professionals

Meetings and Events
Northern Areas Technical Session: taking place tomorrow (4th April) at 11am in the DUDBC Conference Hall; hope to see
you there!
NRA Communications Working Group met on Friday 31st March and discussed PR / media communications around the
2nd anniversary where the NRA CEO Dr. Pokharel is keen to present the recovery and reconstruction efforts jointly with
Partner Organisations (POs). The group also discussed communications with communities and BBC Media Action
provided useful insight from research they have conducted into access to, and use of various communications
mechanisms. It was clear from the discussion, and the BBC Media Action findings, that leaflets, PSAs, pamphlets, etc. are
not particularly effective and that there is a need to scale up the full package of technical assistance, and to ensure that
staff delivering technical assistance are equipped to play the role of outreach workers. HRRP will be supporting the
group to facilitate continued discussion on this, and to map on-going communications activities, for more information
please contact info@hrrpnepal.org.
NRA Housing Technical Working Group, under the leadership of Dr. Hari Parajuli, is continuing to work on the
preparation of a corrections manual to support rectification of already constructed houses, information booklets on
retrofitting, and a scoring system for compliance as part of the inspection process. Partners interested to get further
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information or support the group may contact Narayan Marasini, HRRP National Technical Coordinator,
techcord.national@hrrpnepal.org.
On the Job Training meeting was held on Friday 31st March in the NRA to discuss some recurring issues:
 There are different levels of wages being provided by different training providers. This has a very negative
impact and partners delivering OJT are requested to adhere to the NRA training strategy which states that
trainees should be paid 50% of the district wage rate
 A variety of training curricula are being used – training providers must use training materials following the CTEVT
curriculum.
 The NRA has recommended that during the run up to the local elections, training providers should select a
community building, e.g. health post, school, etc., for the trainees to build rather than a private house.
 Implementers and donors present were requested to submit their trainee information to HRRP using the NRA
MIS Training Reporting Format
Interaction programme between Secretariat of NRA District Coordination Committee and POs in Sindhupalchowk: the
event was held on the 29th March with the aim of discussing current challenges in reconstruction and discussing how the
NRA district office can support efforts to solve these issues. Some of the challenges presented were:
 The number of inspection checklist forms in the district / VDCs is not sufficient.
 People living by the road side have not started construction because the provisions in the road extension bylaws will mean that they have very little land left, and they are unsure how to proceed.
 The availability of timber of sufficient quality for banding is limited and most of the timber in the district is of a
type that is prone to decay.
 The current pace of addressing grievances is slower than expected and needs to be accelerated.
 Subsidised loans / loans using group collateral are still not available to households.
 Duplication of POs support is seen in a number of VDCs / wards.
 Some people are still living in Golche and Gumba which are Northern VDCs that are at risk and they are not
willing to move to safer areas.
Please contact Rup Kumar BC, HRRP District Coordinator in Sindhupalchowk, for more information.
Sindhupalchowk Earthquake Simulation Exercise: conducted on Friday, 31st March, the simulation was carried out by
DDRC in cooperation with DLSA and all the agencies working in the district. The DDRC is preparing a report on the event
which will be available soon. Please contact Rup Kumar BC, HRRP District Coordinator in Sindhupalchowk, for more
information.
Naya Surya ‘Nettle Concrete’ Workshop: taking place in Bhaktapur on May 1st and 2nd. Please contact
info@nayasurya.org for further details.

Useful Documents
Functional Unbundling Report: sets out in more detail than the constitution which functions and responsibilities will sit
at which levels of government, after federal restructuring. It is being used as the basis for draft legislation on local
governance, a new inter-governmental fiscal transfer system and a new civil service act. The report is also available on
the website of the Office of the Prime Minister and Council of Ministers and an English translation is being prepared
which will be shared as soon it is complete.
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RapidWASH Assessment Tool: developed by WaterAid Australia, mWater, and IRC WASH, this is a mobile based data
collection tool for WASH service level analysis.
NRA MIS Training Reporting Format: partners are requested to use the format for training records and to submit one
copy to MoUD DL-PIU, and HRRP district team who will submit to NRA MIS. For already complete trainings, the HRRP
district team are converting existing records to the new format.
Updated NBC 202, 203, 204, and 205
NRA Grievance Handling Reports: for each of the fourteen districts, updated on a regular basis. An English summary table
is available here.
MoUD CL-PIU MIS portal: district-wise overview of inspection and reconstruction progress from DL-PIU engineers’
reports. A translation of the headers is available here.
Updated contact details for incumbent Rural Municipality, Sub-Metropolitan, and Metropolitan CEOs in the Kathmandu
Valley
Ward Officer Contact Details (Nepali), Bhaktapur
Contact details for District Focal Points for DL-PIU engineers: district focal points will be able to provide contact details
for DL-PIU engineers at VDC level.
HRRP Briefing Pack: highlights particularly useful documents to support people and organisations new to the Nepal
earthquake recovery and reconstruction understand the context, the actors involved, and the standards to be followed.
Q&A: new questions to be included can be shared to info@hrrpnepal.org or through the HRRP district coordinators at
any time. Nepali version of Community FAQs also available.

Information Products
Coverage of helpdesks / technical resource centres as per HRRP 10th March 4W data
District Profiles based on 10th March 4W data:
Dhading
Dolakha
Gorkha
Kathmandu Valley
Kavrepalanchok
Makwanpur
Nuwakot
Okhaldhunga
Ramechhap
Rasuwa
Sindhuli
Sindhupalchok
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