

District Report

Dolakha

16 – 22 Feb 2018

Activity Summary

Activity	Contact Person	Reference Document
<p>Meeting with DCC Chairperson: Meeting with DCC chairperson was conducted to talk over district reconstruction status, HRRP provided the one pager of Gaupalika and Nagarpalika wise tranche data during the meeting. He was seen quite fascinate after seeing the data. He requested HRRP to provide trained mason data of the district and the locations where there is need. After that discussion on how DCC has taken reconstruction was focused in which he told that the priority is firstly given to reconstruction now, after that infrastructure development is there.</p>	<p>Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org</p>	
<p>Discussion with M&E Consultant: Bilateral meeting with M&E consultant and HRRP was conducted to schedule the field visit together, field visit was scheduled after comprehensive analysis of district reconstruction status. We jointly calculated the average and below the average were targeted for the field visit as some of the wards of Gauplika even have not received single third tranche those wards are in priority.</p>	<p>Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org</p>	
<p>Meeting minute preparation: General Coordination Meeting was held on 14nd Feb 2018, meeting minute was prepared. Minute was also forwarded to national office for translation in Nepali so that we could be able to submit it to NRA by compiling progress reports received from POs during the meeting.</p>	<p>Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org</p>	

News & Updates

- HRRP-Dolakha is going to start survey from 26th Feb 2018.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
Is there any technical provision for hollow concrete block?	Mr. Double Pandey	Binod Kalauni
Do you have data regarding total houses constructed in Dolakha	Mr. Double Pandey	Binod Kalauni